



Duncliffe Wood

Management Plan 2017-2022

MANAGEMENT PLAN - CONTENTS PAGE

ITEM	Page No.
Introduction	
Plan review and updating	
Woodland Management Approach	
Summary	
1.0 Site details	
2.0 Site description	
2.1 Summary Description	
2.2 Extended Description	
3.0 Public access information	
3.1 Getting there	
3.2 Access / Walks	
4.0 Long term policy	
5.0 Key Features	
5.1 Connecting People with woods & trees	
5.2 Ancient Woodland Site	
5.3 Mixed Habitat Mosaic	
6.0 Work Programme	
Appendix 1: Compartment descriptions	
Appendix 2: Harvesting operations (20 years)	
Glossary	
MAPS	
Access	
Conservation Features	
Management	

THE WOODLAND TRUST

INTRODUCTION

The Trust's corporate aims and management approach guide the management of all the Trust's properties, and are described on Page 4. These determine basic management policies and methods, which apply to all sites unless specifically stated otherwise. Such policies include free public access; keeping local people informed of major proposed work; the retention of old trees and dead wood; and a desire for management to be as unobtrusive as possible. The Trust also has available Policy Statements covering a variety of woodland management issues.

The Trust's management plans are based on the identification of Key Features for the site and setting objectives for their management. A monitoring programme (not included in this plan) ensures that these objectives are met and any necessary management works are carried out.

Any legally confidential or sensitive species information about this site is not included in this version of the plan.

PLAN REVIEW AND UPDATING

The information presented in this Management plan is held in a database which is continuously being amended and updated on our website. Consequently this printed version may quickly become out of date, particularly in relation to the planned work programme and on-going monitoring observations. Please either consult The Woodland Trust website www.woodlandtrust.org.uk or contact the Woodland Trust (wopsmail@woodlandtrust.org.uk) to confirm details of the current management programme.

There is a formal review of this plan every 5 years and a summary of monitoring results can be obtained on request.

WOODLAND MANAGEMENT APPROACH

The management of our woods is based on our charitable purposes, and is therefore focused on improving woodland biodiversity and increasing peoples' understanding and enjoyment of woodland. Our strategic aims are to:

- Protect native woods, trees and their wildlife for the future
- Work with others to create more native woodlands and places rich in trees
- Inspire everyone to enjoy and value woods and trees

All our sites have a management plan which is freely accessible via our website www.woodlandtrust.org.uk. Our woods are managed to the UK Woodland Assurance Standard (UKWAS) and are certified with the Forest Stewardship Council® (FSC®) under licence FSC-C009406 and through independent audit.

In addition to the guidelines below we have specific guidance and policies on issues of woodland management which we review and update from time to time.

We recognise that all woods are different and that the management of our sites should also reflect their local landscape and where appropriate support local projects and initiatives. Guidelines like these provide a necessary overarching framework to guide the management of our sites but such management also requires decisions based on local circumstances and our Site Manager's intimate knowledge of each site.

The following guidelines help to direct our woodland management:

1. Our woods are managed to maintain their intrinsic key features of value and to reflect those of the surrounding landscape. We intervene when there is evidence that it is necessary to maintain or improve biodiversity and to further the development of more resilient woods and landscapes.
2. We establish new native woodland using both natural regeneration and tree planting, but largely the latter, particularly when there are opportunities for involving people.
3. We provide free public access to woods for quiet, informal recreation and our woods are managed to make them accessible, welcoming and safe.
4. The long term vision for our non-native plantations on ancient woodland sites is to restore them to predominantly native species composition and semi-natural structure, a vision that equally applies to our secondary woods.
5. Existing semi-natural open-ground and freshwater habitats are restored and maintained wherever their management can be sustained and new open ground habitats created where appropriate.
6. The heritage and cultural value of sites is taken into account in our management and, in particular, our ancient trees are retained for as long as possible.
7. Woods can offer the potential to generate income both from the sustainable harvesting of wood products and the delivery of other services. We will therefore consider the potential to generate income from our estate to help support our aims.
8. We work with neighbours, local people, organisations and other stakeholders in developing the management of our woods. We recognise the benefits of local community woodland ownership and management. Where appropriate we allow our woods to be used to support local woodland, conservation, education and access initiatives.
9. We use and offer the estate where appropriate, for the purpose of demonstration, evidence gathering and research associated with the conservation, recreational and sustainable management of woodlands. In particular we will develop and maintain a network of long-term monitoring sites across the estate.
- 10 Any activities we undertake will conform to sustainable forest management principles, be appropriate for the site and will be balanced with our primary objectives of enhancing the biodiversity and recreational value of our woods and the wider landscapes.

SUMMARY

This public management plan briefly describes the site, specifically mentions information on public access, sets out the long term policy and lists the Key Features which drive management actions. The Key Features are specific to this site - their significance is outlined together with their long (50 year+) and short (5 year) term objectives. The short term objectives are complemented by a detailed Work Programme for the period of this management plan. Detailed compartment descriptions are listed in the appendices which include any major management constraints and designations. A short glossary of technical terms is at the end. The Key Features and general woodland condition of this site are subject to a formal monitoring programme which is maintained in a central database. A summary of monitoring results is available on request.

1.0 SITE DETAILS

Site name:	Duncliffe Wood
Location:	Stour Row, Shaftesbury
Grid reference:	ST826222, OS 1:50,000 Sheet No. 183
Area:	93.04 hectares (229.91 acres)
Designations:	Ancient Semi Natural Woodland, Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site

2.0 SITE DESCRIPTION

2.1 Summary Description

Duncliffe Wood is a large (93ha) woodland which stretches over the double summits of Duncliffe Hill like a saddle as they rise out of Blackmoor Vale.

Lying 4.8km (3 miles) west of Shaftesbury, its prominent setting ensures it can be seen for miles around. The surrounding landscape is characterised by sweeping valleys and rounded hills with a dominance of woodland on the scarp faces. The site is well known locally for its spectacular spring display of bluebells - but due to its location there are some steep paths in places.

Due to the presence of livestock in surrounding fields, please ensure all gates are kept securely shut.

2.2 Extended Description

Duncliffe Wood is a large 93 ha ancient woodland prominently situated on the double summits of Duncliffe Hill, a few miles west of Shaftesbury. The site lies within National Character Area 133 Blackmore Vale and Vale of Wardour, which has a key characteristic of wooded upper greensand scarp and outliers, Duncliffe is specifically referenced as a 'striking... almost conical, heavily wooded [hill], which forms an important landmark, visually closing off the southern end of the Vale of Gillingham.'

The wood is typical of the woodland type and geology of the NCA -mixed woodland on Greensand and predominantly clay surface leading to seasonally high water table with standing water. Duncliffe Wood contributes to the 3,821 ha of ancient woodland within the NCA as well as towards the 2% of NCA land which is Ancient semi-natural woodland (ASNW) and Ancient re-planted woodland (PAWS). It also contributes to the <1% of the NCA comprised of meadows.

The surrounding landscape is characterised by sweeping valleys and rounded hills. The rich clay vales are in mixed agricultural use but pasture predominates overall with improved grassland almost exclusively surrounding the wood. The soils at Duncliffe reflect the underlying geology of heavy Kimmeridge clay with large parts of the site being wet for much of the year. Towards the summit the soils on the Upper Greensand are characteristically freely draining neutral to acidic.

Formerly an oak, ash, & hazel woodland with a tradition of coppicing, the wood was largely felled in the 1950s and 60s and re-planted with groups and mixtures of Norway spruce, oak, larch and beech. Since the Trust's acquisition in 1984 there has been a reduction in the coniferous element and a move towards returning the wood to native broadleaves and conserving the ancient woodland components. Such features include the coppice stools of small-leaved limes (Conservation feature CF1) scattered throughout the wood, these are very old and the multiple stems probably all originate from the same tree.

Duncliffe is a Site of Nature Conservation Interest (SNCI) due to its good structure and species-rich ground flora. Dorset 'notable' species include Moschatel, Yellow Archangel, Wood Speedwell and Early-purple Orchid. The wood is a reservoir of wildlife that has a rich butterfly assemblage including Silver-washed Fritillary. Other wildlife includes tawny owls, various bat species and birds such as buzzards, woodpeckers and tree-creepers.

Between New Lane and the western edge of Duncliffe Wood is Heygate reserve - an area of open grassland, ponds and a recently created wildflower meadow, which is not within Trust ownership. Between Heygate reserve and the main area of Duncliffe Wood are two fields owned since 2005 by the Trust, with the long term intention being to plant these areas to buffer, extend and link ancient woodland and surrounding semi natural habitats. A wild flower meadow was created in the interim in the southern field. The northern field was planted in 2012 with the southern field partly planted in 2013 aiming to retain a mixed habitat mosaic of open meadow, shrub and glade areas as well as areas of trees.

The main visitor access into the wood is via a track from New Lane into the western side of the wood. There is a car park for approximately 20 cars just off New Lane, accessed via the start of the track that leads to Duncliffe's western edge. Other access points are along public footpaths and bridleways from the north, south and east.

3.0 PUBLIC ACCESS INFORMATION

3.1 Getting there

By Car:

Duncliffe Wood is 3 miles west of Shaftesbury. It is most conveniently accessed from the west side from a car park just off New Lane, from which a surfaced stoned track leads to and through the Wood. The car park does have a height barrier restricting access to vehicles of 2m and under.

Directions to main entrance

1. From the A350 that passes to the east side of Shaftesbury take the A30 west towards Sherborne for just over 3 miles.
2. At the cross roads with the Kings Arms Inn, turn left onto New Lane.
3. After 0.6 miles the car park for Duncliffe Wood is on the left hand side (partly hidden by a roadside hedge). The car park does have a height barrier restricting access to vehicles of 2m and under.

As well as the main entrance from the west, there are other access points (kissing gates) via public rights of way from the south, north and east. The main track bisecting the wood is a stone track which is steep in places. The other paths in the wood are mostly grassy, but there are numerous wet patches which can be extremely muddy in wet weather.

Buses

Nearest Bus Stop: East Stour or Stower Provost - both approx. 1.5miles with no pavements on routes to the Wood. (Damory Coaches number 309 - correct at time of management plan review)

There are various public footpaths leading from Stower Provost and East Stour to the Wood but the condition of ground surface/infrastructure e.g. sign and stiles/kissing gates is unknown and will require walking along minor roads (which do not have pavements) for part of the journey.

Facilities

Nearest public toilet: Shaftesbury Bell St carpark (4 miles) (with disabled facilities) (Information from Shaftesbury Town Council 2017)

3.2 Access / Walks

Access/walks

The main visitor access into the wood is via a track from New Lane into the western side of the wood. This access point can be extremely popular, especially at weekends. There is a small car park just off New Lane, accessed via the start of the track that leads to Duncliffe's western edge. There is a squeeze gap leading from the car park onto the main track. Alternatively there is a bridlepath gate at the start of the main track, by the car park entrance. Other access points are along public rights of way from the south, north and east

These access points (permissive and public rights of way) link with several permissive paths and rights of way which run throughout the Wood. The main track which runs east to west, bisecting the wood, is an old Forestry Commission track which is topped with stone and is fairly steep near the entrance gate on the western side but is the driest route. Most other paths leading from this main track are grass and are steep in places with numerous wet patches that can be extremely muddy in wet weather. Some path upgrade works in 2017/18 have improved some paths and do have a loose stone surface.

The long distance path, The Hardy Way, runs through the wood. Information boards installed at the three main entrances also highlight three walking routes.

The wood's size and prominent position makes it a natural attraction for local people and an important amenity where they can enjoy an interesting and varied woodland habitat.

4.0 LONG TERM POLICY

As Duncliffe Wood is a Planted Ancient Woodland Site (PAWS) the key long term intention is to restore its ancient woodland characteristics, principally by increasing native broadleaf cover and promoting conditions suitable for ancient woodland communities. This will be achieved through thinning the remaining larch stands and encouraging natural regeneration throughout the wood. The long term intention is for Duncliffe Wood to remain a mixed, predominantly native broadleaved woodland with high diversity in structure and age maintained through a limited intervention, continuous cover forestry approach encouraging natural regeneration processes.

The remaining scattered spruce are likely to thin out naturally, creating holes in the canopy and therefore creating opportunities for broadleaf regeneration to thrive. For previously thinned areas the aim is for there to be increased diversity through a developing understorey, with the aim of maintaining continuous cover and retaining the visual appeal of the Wood from the wider landscape. Rideside coppicing will help provide a good edge structure and important habitats for butterflies and invertebrates.

The aging oak, ash and beech scattered throughout the wood will be left to senescence, where possible, with respect to visitor H&S e.g. if located adjacent to a permissive/public path, resulting in a large number of veteran trees. The old coppiced lime stools will be left to continue to develop naturally.

The two fields to the west of the main Wood will continue to buffer, extend and link ancient woodland and surrounding semi natural habitats, creating valuable new habitats through development of the planted areas and management of the open and meadow areas to maintain a diverse sward and in doing so will provide a valuable niche in the site biodiversity by providing a mixed habitat mosaic of open areas, scrub, woodland edge and linear corridors to the surrounding countryside.

The wood should remain attractive in the local landscape; be welcoming for visitors, with paths maintained in a good condition having regard to their locations and natural limitations. The high recreational value of the wood will continue to be recognised by continued inclusion as one of the Trust's 'Welcoming Sites.' These are sites that are the top 250 sites managed by The Woodland Trust for people. Access provision, where enhanced, will need to be maintained and managed to a high standard to reflect this.

The Wood will provide a variety of people engagement opportunities including, events and opportunities for volunteers/conservation organisations/interest groups to assist with management and surveys/monitoring of wildlife to help both on-going management of the wood and helping engage with a wide variety of people. This will fulfil the Trust's aim to increase people's awareness and enjoyment of woodland and also to achieve the Trust's vision of "a UK rich in native woods and trees enjoyed and valued by everyone and protecting native woodland, trees and their wildlife for the future."

5.0 KEY FEATURES

The Key Features of the site are identified and described below. They encapsulate what is important about the site. The short and long-term objectives are stated and any management necessary to maintain and improve the Key Feature.

5.1 Connecting People with woods & trees

Description

Duncliffe Wood is situated close to Shaftesbury and is extremely well used by the public (no official visitor numbers currently available), mainly by walkers enjoying quiet recreation and by horse-riders utilising the public bridleways. Public rights of way enter the wood from all directions but the majority of visitors use the main access on the western side where there is a small car park able to accommodate approximately 25 cars and a stone surfaced track leading up and into the Wood. This access point can be extremely popular, especially at weekends/holiday times.

Permissive paths and the right of way create a network of paths that provide good access to all parts of the Wood. Currently these can be extremely muddy, especially in winter. The main stoned path runs east to west with numerous other paths leading off from it, some of them steep in places and wet and muddy for part of the year. The long distance path The Hardy Way runs through the wood and Duncliffe is heavily promoted by the local Tourist Information Centre

There are two bridle paths entering the wood from the east, one following the stoned track through the wood and out onto New Lane. The other comes in slightly higher on the eastern side, and follows the northern path of the wood, exiting into a neighbouring field on the western side of the wood. The bridle path then comes back onto Trust land in the northern of the two fields on the western side, continues through the southern field and joins up with the bridle path on the surfaced track.

There are information boards at the three main entrance points on the west, south and east sides of the Wood. A stable located in the car park area has been turned into an information point through local supporters donating the stable; creating benches and commissioning art work inside. This is a fantastic resource for schools/educational visits but has yet to be used to its full potential. It will need maintenance but also requires a local key holder to be available to open/close at appropriate times e.g. summer weekends/occasionally during holidays/organised school visits.

Volunteers have been involved with the management and wildlife monitoring of the Wood since the Trust's acquisition in 1984. Volunteers known locally as the Friends of Duncliffe, Fifehead and Kingsettle Group have been involved on the site since 1984 helping with ongoing management such as ride-side coppicing as well as helping with the guided bluebell walk which has been run for many years

Butterfly Conservation organise butterfly transects during the summer months and have done so since 1986. Owl boxes were installed in 1999 and continue to be monitored today. Bat surveys organised by the Vincent Wildlife Trust and Dorset Bat group in 2007-2009 have given valuable information into bat species within the wood. The boxes remain onsite and there needs to be decision by these organisations as to the long term future of these boxes. Third party organisations such as U3A, Dorset Fungi Group as well as private organisations such as health walking groups/foraging events also use the Wood regularly.

Duncliffe Wood has been chosen as one of the top 250 sites owned by The Woodland Trust as part of the Welcoming Sites Project. The project will result in an initial programme of appropriate upgrades to access, interpretation and site furniture to ensure a high quality and more engaging visitor experience combined with a developed engagement plan to be working during the plan period which will set out an appropriate programme of events and activities and long term engagement aspirations.

Significance

The wood's forms an important part of the National Character Area of the region and its size and prominent position make it a natural attraction for local people. It is one of the most accessible large blocks of mature woodland in north Dorset, making it an important place for people to enjoy an interesting and varied woodland habitat.

In 2017 the site was selected for the first phase of the Trust's Welcome Sites Programme, the top 250 WT sites managed for people. It is located a few miles west of Shaftesbury and lends itself to future engagement opportunities; already has excellent parking facilities and being within the Blackmore Vale, as a gateway site for people to explore this part of Dorset.

It helps fulfil the Trust's aim of inspiring everyone to enjoy and value woods and trees. The wood provides an excellent place for people to walk; provides opportunities for educations/outdoor opportunities and the appreciation of the countryside and also adds to the local rights of way network.

Opportunities & Constraints

Opportunities:

The Welcome Sites Programme presents an opportunity to upgrade and maintain existing access infrastructure/interpretation/signage including the promotion of a better quality circular access route, more accessible to wider range of visitors, as well as general repairs and maintenance to the track/path network which is currently in poor condition.

Upgrading of interpretation to tie in with access provision, including better use of the information point located in the car park

Improvement works to the car park area to re-design unsightly and awkward entrance to car park as well as erosion/drainage issues to the stoned track surface

Opportunity to explore provision of grid system in overflow parking area to increase capacity of temporary parking and also crease informal seating/picnic area

Opportunity to further develop the stable information point in both development of further informative material and increase use of the stable by looking to connect to interested groups.

Opportunity to explore provision of dog waste bin to prevent unsightly and unsanitary discarding of dog waste

Opportunity to widen the range of visitors by providing improved quality access provision with consideration to limit of size of car park.

Opportunity to work in partnership with other individuals and organisations, including wildlife monitoring groups/conservation organisations/health groups/private companies, to better engage the local community and sector with our conservation management.

Opportunity to engage directly with a wide range of local people through the development of events/posters/demonstrations, schools/interest groups/ forest schools led by an engagement plan

to be developed during the plan period.

Opportunity to increase understanding of current and potential visitors to the site, including their motivations and potential requirements through further visitor survey and engagement analysis.

Constraints:

The majority of the current paths are very muddy when wet due to underlying heavy clay soils and deter certain visitor groups particularly those with any access impairment or young families, as well as limiting accessibility for all visitors. Currently only the main track running east/west through the site is surfaced.

Potential conflict between different user groups and activities - e.g.

- horse riders using permissive footpaths and causing increased erosion and ongoing maintenance to extend horse barriers which as well as incurring additional costs to the Trust, results in increased site infrastructure which is not very welcoming/accessible to walkers;
- mountain bikers not keeping to the public bridleways and building jumps within the woodland,
- local hunt not keeping to public bridleways when passing through the site.

- Visitors not keeping dogs under control and potential threats to visitors and neighbouring livestock
- Unauthorised occupation of car parking area as temporary dwelling
- Potential threat to the woodland and its biodiversity due to increased recreational pressure.
- Currently no facility for dog waste and litter

Factors Causing Change

- Increase in visitor numbers leading to increased erosion/damage to biodiversity and also potential conflict between user groups
- Significant deterioration of path network further limiting access
- Increase in anti-social activity

Long term Objective (50 years+)

The Welcoming Site Programme will lead to a series of lasting upgrades that improve the visitor experience and will likely increase the number and range of visitors to the wood. An attractive and serviceable network of tracks and paths will further encourage the appreciation of the woodland both on the site and in the locality.

The access will be managed to meet the required high standards of the Welcoming Site Programme and will provide a clear welcome; well-maintained car park, entrances, furniture, signs and other infrastructure as well as sustainable path and track surfaces across the variable ground conditions. Access will better facilitate use by a wider range of visitors potentially including those with mobility constraints and/or those with young children using off road pushchairs. Paths will also continue to provide more abled bodied visitors with access to the wider and wilder areas of the wood. An engagement plan will set out a developed programme of engagement activities and events further enhancing people's visit to the site. The site will be a truly valued resource in the local community and well respected.

Short term management Objectives for the plan period (5 years)

- Repair and improve car parking facilities, by grading and filling potholes, improving water drainage and re-surfacing as necessary.
- Implement conclusions of access audit; repair, renew and improve entrance gates/access points, associated fencing and install new signage at woodland entrances to meet the required WSP standard
- Investigate potential off-site signage to improve visitor orientation
- Develop interpretation theme and associated infrastructure promoting use of enhanced access
- Grade, level, drain and improve selected track and path surfaces, and renew and repair steps and other infrastructure to enhance the visitor experience and provide greater levels of accessibility along main tracks and to maintain access along priority circular routes through the wood.
- Maintain and improve trackside drainage/ditch systems
- Manage track and path-side woodland to create structural diversity, reduce overhang, encroaching growth and shade etc. to help path surfaces dry more quickly and to create lighter and brighter and more attractive access routes.
- Develop engagement plan setting out programme of engagement activity within plan period and to encourage responsible use of site (including sticking to path, taking home of litter, control and clearing up after dogs)
- Ensure visitor safety via ongoing tree and infrastructure monitoring regime and actioning works as necessary
- Investigate potential for installing and maintaining dog/litter bin

5.2 Ancient Woodland Site

Description

The Wood is designated ancient woodland and is mentioned in the Domesday Book, is formerly oak and ash over hazel probably most closely associated with NVC W8/W10 with W10 towards the top of the summit over greensand and W8 more towards the bottom of slopes where the more base rich soils are present. Although some older fringes and individual trees remain (including the old lime stools, Conservation feature CF1), the wood was almost entirely felled in the 1950s and 1960s and re-planted predominantly with Norway spruce and oak, with smaller areas of Japanese larch and beech. There has been since significant regeneration of ash which now forms a major component of the canopy.

Under the Woodland Trust's ownership, a number of selection felling was carried out during the 1990s and early 2000s as part of a programme of PAWS restoration aimed at restoring the coniferous dominated areas to the previous native broadleaved canopy, supporting ancient woodland flora and fauna. Largely completed, the canopy is now formed of an intimate mix of uneven-aged broadleaved and conifer, mostly oak, ash, and in areas beech, with hazel and birch understory, with remaining clusters of Norway spruce, larch and occasional Scots pine. There are a number of small areas which were clearfelled under previous management plans, which have recently been planted (sub compartments 3b, 5b, 5c) and there are areas of directly planted younger broadleaved trees interspersed with the most established mixed stands (sub compartments 2b and 4c).

A new area of woodland has been planted to the west of the main woodland (cpt 8a and 9a) primarily to buffer the ancient woodland. Part of this (9a) will be managed as a mixed mosaic habitat covered under that specific key feature.

The woodland's diverse structure supports a high diversity of woodland flora - the springtime prominence of bluebells is a fantastic sight.

The Woodland is home to a wide range of wildlife. Birdlife include Jay, great spotted woodpecker, green woodpecker, spotted flycatcher, goldcrest, ravens, woodcock and tawny owls, who have been monitored since 1999.

As an SNCI, Duncliffe Wood has a wide range of important and interesting plants. The ground flora is marked by an abundance of bluebell, greater stitchwort, wood anemone, celendine and dogs mercury. There are a number of ancient woodland indicator species such as wood melick, goldilocks buttercup, pignut and early purple orchid. Small damper glades are home to species of open woodland and damp acid grassland such as yellow pimpernel, bitter vetch, tormentil and greater birds foot trefoil. There are a number of Dorset notable plants. These are characteristic species for ancient woodland habitats, thus have limited distribution and are often in decline. They are also often important food sources for butterflies, moths and beetles. Such species found at Duncliffe include bluebell, wood anemone, moschatel, pignut, wood spurge, yellow archangel, hairy wood-rush, yellow pimpernel, wood melick, wood millet, early purple orchid, wood sorrel, small leaved lime, wood speedwell, bitter vetch and tormentil.

There is an established management access network through the site (having been previously managed commercially) although only the main track running east-west is surfaced and has formalised drainage. The majority of the tracks are in a state of disrepair for management purposes and being unmade becomes very slippery during persistent wet weather.

Significance

Duncliffe is a prominent landform in the heart of the Blackmore Vale, just a few miles outside the Cranbourne Chase & West Wiltshire Downs AONB. The site is locally important as remnant ancient woodland largely isolated in the landscape and thus acting as a local refuge for associated species. Duncliffe contains specialist woodland flora, which are a key characteristic of ancient woods, as well as other important species such as veteran trees, lichens, fungi and deadwood.

Duncliffe contains extremely old lime stools (conservation feature CF1), old tracks, and earthwalls/banks (Historic Feature HF1) and was possibly the site of an ancient hill fort, all of which may be used to help explain the history of the landscape and how it developed. The site is highly visible forming a prominent landform in the heart of the Blackmore Vale, just a few miles outside the Cranbourne Chase & West Wiltshire Downs AONB. It is vital therefore, to conserve and enhance these ancient woodland communities and species.

One of the Trust's main objectives is to ensure no further loss of ASNW and lead in the restoration of Planted Ancient Woodland Sites. Through managing Duncliffe Wood we aim to provide an example of this and deliver our aim of protecting native woods, trees and their wildlife for the future.

Opportunities & Constraints

Opportunities:

Upgrade areas of tracks to facilitate PAWS restoration process and ongoing management.

Support development of young broadleaved stands through respacing and thinning to promote health vigorous trees of the future

Increase landscape aesthetics while buffering ASNW by promoting the planting of open area adjacent to the summit on the NE side of the wood, as well as sympathetic management of neighbouring woodland.

Explore opportunities to further buffer the existing ASNW area by further woodland creation of native broadleaved woodland.

Constraints:

Steep slopes in areas and heavy clay soils which gets waterlogged in winter, potentially restricting the timing of harvesting operations.

Impacts on the wider landscape need to be taken into consideration.

Factors Causing Change

Damage from deer browsing

Squirrel damage especially on young broadleaved trees

Ash dieback - potentially having a severe effect on the ash on site If ash dieback does affect the wood, then limited intervention may be necessary in order to a) address any tree safety issues and/or b) build greater level of resilience among unaffected species, such as promoting establishment/development of other species e.g. through managing ride sides/clumps of ash surrounding/suppressing minor species to encourage greater development and resilience of remaining species

Phytophthora ramorum likely to infect the remaining larch on site

Further windblow particularly of remaining conifers and potential to impact on future management by limiting access and/or prohibiting natural regeneration (through dense shading when windblown).

Long term Objective (50 years+)

The Ancient Woodland Site will be restored to a predominantly mixed native broadleaved canopy with a rich understorey of native trees, shrubs and frequent natural regeneration broadly in line with NVC W8/W10. The conifer element will be minimal and limited to a few scattered specimens. The highly diverse structure of the woodland will support a healthy ground flora and remnant ancient woodland characteristics evident throughout the wood. The woodland's irregular structure will be maintained via a low intensity continuous cover forestry approach making use of selective thinning, coppicing and ride management.

Short term management Objectives for the plan period (5 years)

- Depending on Woodland condition assessment and progression/severity of diseases such as ash dieback, maintain gradual approach to manipulating the stands through thinning, coppicing and planting, to create the conditions in which the remnant ancient woodland communities can be secured and enhanced. Notably thinning areas of larch in 4b, and beech in 4a and selective thinning of ash in 7a to reduce basal area, diversify structure and enable light to reach the ground better promoting natural regeneration and ground flora
- Continue to monitor and beat up areas previously cleared through clear felling to assist recovery of broadleaved canopy (3b, 6b)
- Maintain 2 zone ride management adjacent to main tracks to maintain a varied structure promoting edge habitat important for associated species.
- Upgrade areas of track that have fallen into disrepair to facilitate management access in tandem with aspirations with connecting people key feature.
- Mow logging bay glades to ensure an area of permanent open space in the woodland to the benefit of woodland flora and invertebrates
- Carry out deer impact assessment and develop subsequent deer control strategy

5.3 Mixed Habitat Mosaic

Description

The two fields at the western edge of the Wood provide a buffer for the core area of Duncliffe Wood through the planting of trees and shrub species. The long term intention for these fields since their acquisition in 2005 was to be planted to buffer, extend and link ancient woodland with surrounding semi natural habitats. A wild flower meadow was created in the interim in the southern field. The northern field was planted in 2012 with the southern field partly planted in 2013 aiming to retain a mixed habitat mosaic of open meadow, shrub and glade areas as well as areas of trees. Species planted in northern field (compartment 8a) were: field maple, silver birch, hazel, hawthorn, spindle, crab apple, wild cherry, oak, dog rose, sallow willow and lime. Species planted in the southern field (compartment 9a) were as 8a but also included aspen and alder. There is a good network of linear habitats, hedgerows and ditches, within the area which lead from the woodland into the wider countryside. The planted areas are monitored and maintained with the more open areas being managed to retain the floristic interest of the meadow.

Significance

These areas provide an important opportunity to increase habitat diversity; buffer the ancient woodland of Duncliffe, where protection of ancient woodland is a key Trust objective, and increase its connectivity to the wider landscape with the planting across the two areas. The overall result will be a mosaic of habitats of open areas, rides, shrubs and trees adjacent to the ancient woodland edge. This will create a transitional habitat and increased connectivity between the ancient woodland and the more open areas in surrounding fields. The new planting will provide additional nectar and seed sources for insects, birds and small mammals and provide a more varied structure and shelter and additional ride hedge habitat for a wide variety of species. Buffering and extending the ASNW fulfils one of the woodland Trust key objectives of protecting Ancient Woodland

Opportunities & Constraints

Opportunities:

To develop a joined up management regime with owners/managers of the Heygate Reserve

Factors Causing Change

Deer damage to natural regeneration areas

Squirrel damage longer term

Long term Objective (50 years+)

A mosaic of habitats providing a rich mixture of open areas, woodland creation and established high forest thus increasing opportunities for biodiversity and buffering the core of ancient woodland.

Short term management Objectives for the plan period (5 years)

To add value to the local landscape and the ASNW by creating a more diverse mix of habitats and allowing buffering of the woodland by planting in the two fields to the west of the Wood and continuing to manage the open areas of these fields.

- Treat areas of noxious weeds, such as creeping thistle as necessary.
- Cut hedges throughout on a 3 year rotation, in an A shape where possible, and identify future standards for retention.
- Hay cut of open areas in southern field (compartment 9a)
- The network of ditches and pond will be managed where necessary.
- Maintain planted areas in both compartments with potential to increase species mix of 9a to match 8a and interplant the planted areas to increase stocking density in sparser areas along with using taller tree guards to deter deer browsing.

6.0 WORK PROGRAMME

Year	Type of Work	Description	Due By
2017	WC - Tree Weeding / Fertilising	Removing ragwort/dock/thistle from compartments 8a, 8b, car park bunds and car park field. PRS form required.	30/07/17
2018	WMM - General Site Management	Halo coppice around the three wild service trees to provide more space for these trees. Coppicing the trees immediately adjacent to the wild service trees. Materials left in neat piles within woodland	25/02/18
2018	WC - Shelter Supply / Erection	As per proforma, supply and delivery of stakes and guards	28/02/18
2018	WC - Tree / Seed Supply	150 hazel at 40-60cm at 404/405	28/02/18

<p>2018</p>	<p>AW - Visitor Access Infrastructure</p>	<p>WSP item 5. Following site meeting to determine spec and agreement with neighbour - works to upgrade entrance at southern end of Wood.</p> <p style="text-align: right;">New post</p> <p>and rail on western side of entrance with approx 3m going beyond the oak tree. Reattach stock netting where present.</p> <p style="text-align: right;">Remove old</p> <p>narrow kissing gate. Remove current haning post of management gate and install new one shifted over to the west of current location. Retain and re-use management gate and metal works and retain latching post but also move west so management gate closes onto it. Re-use kissing gate on eastern side. Install new box section to WT standards. Remove current post on eastern side to install box and attach fencing to outer edge of box. Remove and dispose offsite of all old materials. Potential to install after track works are completed. Sketch map sent with PO. Install large dibond sign on management gate visible as enter the site and call to action on KG as leave the site NB: large dibond sign and /or call to action may be delayed due to review of branding style so this may need to be completed at a later date alongside another EMC visit.</p>	<p>28/02/18</p>
-------------	---	--	-----------------

2018	WC - Tree Planting / Seeding	<p>Following April 17 beat up report: Works to beat up fields 8a 9a: 8a 9a Fields: 366 trees to plant to replace losses 370 trees to plant to bulk up areas in both fields Replace stake/guard as required on these 736 trees. leaving 1030 stakes and guards to use to replace as required in 8a, 9a and PAWS areas.</p> <p style="text-align: right;">Includes</p> Delivery of 100 hazel, 100 oak and 1 large aspen FoC 300 tubes and 300 stakes	30/03/18
2018	WMM - General Site Management	<p>WSP - tidy of works following track contractors works to improve ditches along main track: Works as per CG email dated 13/01/18 Fell, coppice, side-up and prune (telescopic chainsaw could be useful) woody material preventing the ditch being cleared out as discussed (material in ditch and overgrown hedge). Down the track a little - some of the hedge trimming to be tidied up. Removal of dog waste bags left in trees/verges.</p>	30/03/18
2018	CS - General Consultancy	<p>Consultancy services, overseeing contractors during car park improvements, acting as the Woodland Trusts work supervisor. Ensuring all required consent, paperwork and certificates in place prior to work beginning and that improvement works are carried out too specification and that site remains safe.</p>	31/03/18
2018	AW - Visitor Access Maintenance	<p>Job 3. Access upgrades to car park area. Items 1-5 as outlined in specification of works document and associated maps.</p> <p>Works will be including improvements to car park threshold area, surface of car park and pedestrian route to main track from car park</p>	31/03/18

2018	AW - Visitor Access Maintenance	Kissing gate alteration - car park. Price to remove fence section, hanging post and kissing gate. Remove rails on box section and the two uprights on the car park side. Leave the two uprights on the track side. Install new post at base of bund inline with the two posts. Re-install call to action and welcome signs on middle upright post. Retain kissing gate and any re-useable timbers for use elsewhere on WT sites.	30/04/18
2018	AW - Visitor Access Infrastructure	Install temporary safety fencing into overflow car park.	30/04/18
2018	AW - Visitor Access Infrastructure	WSP item: Overflow parking area - management gates. Price to: 1. remove current management gate leading into overflow. Retain for use elsewhere on WT sites. 2. Install two 10 ft gates (adjusting position slightly to the north to allow best access for vehicles). Use plate hinges/hangers. 3. Install two drop pins, one on each gate, so the gates can be pinned open when overflow in use. 4. Install 2 sleeves and caps (by prior agreement with Site manager) in closed position so gates are pinned when closed. No slam posts required as gates will close together and be locked in place and chained together.	30/04/18
2018	WMM - General Site Management	An estimated 7 trees to be felled, 6 of which are young ash to enable track works to be completed.	25/05/18
2018	AW - Visitor Access Infrastructure	As per quote received 04/04/18: Supply and delivery to address supplied with PO for 2 x front legs and 2 x back legs for Chiddingstone style bench, machined up and joints cut ready to fit. Along with 14 new stainless steel bolts/nuts/washers. Delivery needs to be arranged with contact supplied to ensure someone is able to receive delivery	30/05/18

2018	AW - Visitor Access Infrastructure	<p>Reinstatement of Way marker post 13 - opposite side path coming onto E side of V path. Also Install RoW and Hardy signs from RoW post removed at site visit, onto waymarker post 13.</p> <p>Reinstatement of Way marker post 1 between notice board and the squeeze entrance onto the main track at the car park area</p> <p>See post location map ad the layout maps attached. layout maps attached</p> <p>Post 13 has the orange owl route arrow on the western face, directing people from the side path, south down the V path and the green oak leaf on the northern face, directing people from the top of the E side of V path, down the hill to the southern tip of the V path</p> <p>Post 1 will be as before, so all markers face people using the path, so its directing them through the gap onto the main track</p>	30/05/18
2018	AW - Visitor Access Infrastructure	<p>Reinstatement of Ed Lowe bench on western side of V path and also removal offsite of remains of horse barrier (PO 517598 line 7)</p>	30/05/18
2018	AW - Visitor Access Infrastructure	<p>Reinstatement of Porter dedication post on lower end E section of V path on W side, across the ditch</p>	30/05/18
2018	AW - Visitor Access Infrastructure	<p>Reinstate Shawyer post E V path on W side across ditch</p> <p>Clear remains of Horse barrier from the barrier that was near the Shawyer bench (PO 517598 line 7)</p>	30/05/18
2018	AW - Visitor Access Infrastructure	<p>Removal of waymarker and all posts in overflow area and storage off site for later reinstatement</p>	30/05/18

2018	AW - Visitor Access Maintenance	<p>April/May path cut and maintenance. For the section between New Lane and the start of the Wood, cut 2m from edge of track to the ditch. Include cutting both faces of the ditch running along northern edge of this section (note WT does not own southern ditch). Cut all other rides shown on the EMC map to 3m width including pedestrian width path(s) from car park to stable. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Ensure strim around large dedication stone in compartment 9a Strimming the banks surrounding the car park and between bunds and boundary hedges and include strimming the grass verges from the management gate on the track, out to where the entrance splay on both sides meets the road. Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park. Cut pedestrian width routes from car park to stable information point. Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec.</p>	30/05/18
2018	AW - Visitor Access Maintenance	<p>April/May path cut of the northern fields. To vary the sward height: April path cut to be of pedestrian width to the inside of the path and cutting thistles in any of the open spaces of the field. See EMC map.</p>	30/05/18
2018	CS - Ecological Survey & Assessment	Owl box monitoring	30/05/18

2018	AW - Visitor Access Maintenance	Additional May cut of car park bunds, area between bunds and boundary hedges and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Trim back roadside hedge north of exit onto New Lane - orange area on EMC map. Cut pedestrian width routes from car park to stable information point.	30/05/18
2018	PE - Events - Contractor/Provider	Ranger providing track improvement information at Duncliffe 3.5 days.	10/06/18
2018	PE - Events - Contractor/Provider	Dorset ranger providing track improvement information at Duncliffe - 2 days	10/06/18
2018	PE - Events - Contractor/Provider	Ranger track improvement information Duncliffe wood - 4 days	10/06/18
2018	AW - Visitor Access Maintenance	Relocating notice board far end main track to accommodate wider turn in track works	13/06/18

<p>2018</p>	<p>AW - Visitor Access Infrastructure</p>	<p>Hill Section - 252 linier meters. The depressed area will require crusher-run to an average depth of 100mm and to approximate length of 140 linier meters, thereafter the total length will require a 50mm layer of MOT type 1 shaped to a domed crown and well compacted.</p> <p>Materials Required 130 tonnes crusher-run. 140 tonnes MOT type 1.</p> <p>Upgrade far end of main track where it meets the new track on the sweeping bend. The area at this point turns very sharply and then raises onto the steep newly constructed track. We have agreed that timber carrying vehicles will find it difficult to use this area. It has therefore been agreed that some widening needs to take place beyond the existing track conditions.</p> <p>40 tonnes Crusher-run required</p> <p>Main Track from top of the slope to Eastern entrance - 543 linier meters. This length of track has a width average of 4.5 meters and we agree that a compacted layer 50mm of Mot type 1 is required to upgrade and leave the track in a sound condition on completion of works phase 1 & 2 at Duncliffe Woods. This work will leave the track with its original domed finish whilst being well compacted via the vibrating roller to accommodate pedestrians and wheel chairs/prams, this will also accommodate vehicles during future maintenance of the woods.</p>	<p>22/07/18</p>
-------------	---	--	-----------------

2018	PE - Interpretation & Signage	WSP items. 2018 signage style with holes and fixings for gate/fence As per quote dated 18/06/18 number 25256 8 x 2j large welcome signs 5 x 2m small welcome signs 13 x 4m small exit signs	30/07/18
2018	WMM - General Site Management	order walkers welcome / pedestrian only signs	30/07/18
2018	AW - Visitor Access Maintenance	Potential for placing stone a couple of times a year on overflow area to build up surface to be able to take cars at peak times.	30/07/18
2018	AW - Management Access Capital	Access upgrades to various tracks/rides within Duncliffe Wood. Works will be improving surface of rides 15, 12 (not eastern section), 13 lower end, and ride 16	30/07/18
2018	AW - Visitor Access Maintenance	June/July path cut of the northern field. To vary the sward height: July path cut to be of pedestrian width to the outside of the path and cutting thistles in any of the open spaces of the field (thistles amongst trees will be controlled separately). See EMC map and liaise with Site manager. Price provided as per last tender process	31/07/18

2018	AW - Visitor Access Maintenance	<p>June/July path cut and maintenance. For the section between New Lane and the start of the Wood, cut 2m from edge of track to the ditch. Include cutting both faces of the ditch running along northern edge of this section (WT does not own southern ditch).</p> <p>Cut all other rides shown on the EMC map to 3m width including pedestrian width path(s) from car park to stable. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Ensure strim around large dedication stone in compartment 9a</p> <p>Strimming the banks surrounding the car park and between bunds and boundary hedges and include strimming the grass verges from the management gate on the track, out to where the entrance splay on both sides meets the road.</p> <p>Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park.</p> <p>Cut pedestrian width routes from car park to stable information point. Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec.</p>	31/07/18
2018	CS - General Consultancy	Contingency for main track reinstatement following track works to route A	31/07/18
2018	SL - Tree Safety Works - Zone B	Clearance of fallen tree across ride 16	24/08/18
2018	NWH - Maintenance Work	Take hay cut from overflow car park field and remove from site e.g corner of 9a or off site as hay.	30/08/18
2018	WMM - General Site Management	Possible control of any weeds on spoil areas and seed with suitable mix i.e. neutral /clay soil mix	30/08/18
2018	CS - General Consultancy	Costs for track works consultant to oversee project.	30/08/18

2018	AW - Visitor Access Maintenance	Additional August 2017 cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point.	30/08/18
2018	AW - Visitor Access Infrastructure	Replacement of broken headwall timbers on culvert into meadow field. Backfill over culvert using existing stone onsite	30/08/18
2018	AW - Visitor Access Infrastructure	Clearing vegetation and removing approx 20m of old fencing by management gate on main track into wood, leading to metal gate into adjacent field. Dispose offsite of old materials.	30/08/18
2018	WMM - General Site Management	Removal of metal structure near location of Shawyer post and dispose offsite	30/08/18
2018	AW - Visitor Access Maintenance	Additional August cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width routes from car park to stable information point.	30/08/18
2018	WMM - General Site Management	WSP item: Sand and re-paint whole of outside of stable and also treat/replace mouldy internal ceiling panels and treat with mould resistant weatherproof paint.	30/08/18
2018	PE - Interpretation & Signage	Install pedestrian/walkers only signs as agreed with site manager	30/09/18
2018	WMM - General Site Management	Possible control of any weeds on spoil areas and seed with suitable mix i.e. neutral /clay soil mix if seeding earlier in year did not take	30/09/18
2018	PE - Interpretation & Signage	Welcome signs for Duncliffe (new style) Advertising consent	30/10/18

2018	AW - Visitor Access Maintenance	<p>1. Adjustments to bridle gate and management gate by horse barrier F. Re-tamp/add postcrete to ensure bridle gate latches. Staple the chain so that it does not drop onto the bridle gate latch mechanism. Adjust management gate as it has dropped.</p> <p>2. Repairs to vandalised Horse Barrier F. New rail and padlock required.</p>	30/10/18
2018	PE - Interpretation & Signage	Sand, treat and reinstate of 16 x WM posts. Postcrete where necessary	30/10/18
2018	AW - Visitor Access Infrastructure	Reinstallation of Shaywer bench using new legs provided. Location as agreed with Site Manager.	30/10/18
2018	AW - Visitor Access Maintenance	Replacement hanging post for bridlepath gate at top of hill near bench. Remove old post and install new post of same specifications and rehang gate	30/10/18
2018	NWH - Maintenance Work	Take hay cut from compartment 9a and remove from site. Include strimming round and removing from between all planted sections within the compartment. Liaise with Site manager to see if can find a use for the hay. Tine harrow (harrow with the sprung wires) compartment 9a and overflow parking area 10a after hay cut to pull out dead grass and create bare areas for seeds to germinate.	30/10/18

2018	AW - Management Access Capital	<p>Coppicing and felling operations along track A (1184 m's) to enable track improvement works. Coppice 3-4m back along whole route including shrubs and trees. Coppice overhanging branches to allow machinery to access. On steeper ground (where the ground falls away from the outside track edge, all woody under-storey species (e.g. hazel, holly, willow, ash poles etc.) within 3-6 metres and as required of the track edge should be cut and trimmed out. Any hazel located where trees will fall should be cut in advance (no crowns should be hung up in hazel stools). Felling all marked trees (pink spot) and retain any tree with an orange tick. All felled trees should be de-limbed (including crowns) and cut into pole lengths in order that the digger driver can carefully push these out of the work area. Materials can be neatly stacked at far back edge of working area. Exact locations to be agreed onsite but works to allow machinery to access working areas (e.g. trimming back overhanging branches and up to 2m back to allow access.</p>	30/10/18
2018	WMM - General Site Management	<p>Cut 1/3 of hedges on a three year rotation. Clip to A shape where possible to encourage development of standards according to EMC map.</p>	30/10/18

<p>2018</p>	<p>AW - Visitor Access Maintenance</p>	<p>Sept/October path cut and maintenance. For the section between New Lane and the start of the Wood, cut the full width from track edge to ditch edge and including the sides of the ditch on the northern side. (WT does not own southern ditch). Through the Wood cut full length from track edge to ditch edge along the whole length of the main ride through the Wood. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Ensure strim around large dedication stone in compartment 9a Cut all other rides shown on the EMC map to full width including pedestrian width path(s) from car park to stable. Strimming the banks surrounding the car park and between bunds and boundary hedges and include strimming the grass verges from the management gate on the track, out to where the entrance splay on both sides meets the road. Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park. Cut pedestrian width routes from car park to stable information point. Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec. Includes litter clearance around car park area and all rides as per WT spec 1.1</p>	<p>31/10/18</p>
-------------	--	---	-----------------

2018	AW - Visitor Access Maintenance	October path cut of the northern field. To vary the sward height: October path cut is to be central on the path and to full vehicular width and includes cutting thistles in any of the open spaces of the field (thistles amongst trees will be controlled separately). See EMC map and liaise with Site manager.	31/10/18
2018	WMM - Ride Management	Sept/October logging bays - Cut flat area of the three logging bays and clear ditches in immediate area of logging bays.	31/10/18
2018	AW - Visitor Access Maintenance	Works to create log seating area for event day and remove hazardous stump and create stumps for activity area	19/11/18
2018	WC - Tree Planting / Seeding	Assessment of compartments 3b, 5b, 5c, 8a and 9a - record number, species and locations of losses and also record number of replacement stakes/guards required. Send report to site manager detailing 1. Number and species of dead trees/shrubs 2. Number of replacement stakes/guards required	20/11/18
2018	CS - Ecological Survey & Assessment	Owl box monitoring	30/11/18
2018	WMM - Ride Management	5 hazel stools to take down to ground level. All marked with orange spray paint. Also taking 2 part fallen trees down to ground level. One in coppice area ride 5 and one on SE corner of ride 4	30/11/18
2018	AW - Visitor Access Maintenance	Height Barrier adjustment works 1. Realign the holes in brackets in the closed position. 2. Realign the open post with the height barrier so that the hole in the barrier bracket and the hole in the post bracket line up so the barrier can be locked open with the padlock.	30/11/18
2018	PE - Interpretation & Signage	Welcome signs for Duncliffe (new style) Design of	30/11/18

2018	WC - Tree / Seed Supply	Supply 1 x populus tremulus (Aspen) 8-10cm girth rootball as per quote THE01811-01 For collection by contractor - arrange directly with contractor. Trees to be UK sourced and UK grown. Certificate of provenance is required. Please supply note to that effect with invoice and delivery note	30/11/18
2018	WC - Tree / Seed Supply	Supply of core contract trees as per proforma sheet accompanying PO. FM x 50 SB x 225 Oak x 100 Hawthorn x 25 Elder x 25 Asp x 25 Delivery of trees to contractor along with delivery of trees under PO 524461 Trees to be UK sourced and UK grown. Certificate of provenance is required.	15/12/18
2018	WC - Tree / Seed Supply	Spot buy for Duncliffe Wood, as per email received 19/11/18 Alder 40-60cm x 70, SLI 60-90cm x 10, Dog rose 40-60cm x 10, dog wood 40-60cm x 5, hazel 40-60cm x 90, goat willow x 23, spindle 40-60 cm x 10. Delivery with Core Contract stock order. Trees to be UK sourced and UK grown. Certificate of provenance is required.	15/12/18
2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier location 1 - install post on western side to create squeeze gap. Create good pedestrian access through by cutting vegetation and stoning gap.	15/12/18

2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier location 2 - Install post and rail (top rail only) from eastern side of current Hbarrier, to the adjacent hazel tree. Drop the eastern end of the current rail so its more level. Stone the squeeze gap.	15/12/18
2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier location 3 - inline with the conifer install horse barrier so the uprights are just beyond the new stone surface, in the verges each side. Stone the squeeze gap which is formed between the conifer and the western barrier uprgh. Leave long rail out over the verge on eastern side to deter use of this side due to presence of ditch.	15/12/18
2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier at location 5 - Install horse barrier, see also annotated photos sent with map of works, to create squeeze gap between hazel and upright post. Ensure rail extends out on eastern side over the ditch.	15/12/18
2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier at location 6 - Install horse barrier uphill of bench (reinstate under previous PO). Main horse barrier across stoned track with uprights each side of stoned path. Install smaller diameter uprights to create two smaller post and rail sections each side of the main horse barrier, so top rail only post and rail sections. Create two squeeze gaps each side of main horse barrier, clear of vegetation and stone up.	15/12/18
2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier at location 7 - Horse barrier across stoned path. Uprights each side of stoned path. Smaller post of post and rail on western side using top rail only to the adjacent ash tree. Stone up squeeze gap and clear vegetation.	15/12/18

2018	AW - Visitor Access Infrastructure	Horse barrier at location 9 - Horse barrier near way marker 18 at eastern side of contour path - one upright has rotted. Replace whole barrier in new style	15/12/18
2018	AW - Visitor Access Infrastructure	As per maps sent on 22/08/18 Horse barrier at location 8 - Install horse barrier across track. Install two sections of post and rail each side using smaller diameter posts and top rail only. Rails to run to adjacent trees. Clear the two squeeze gaps of vegetation and stone up.	15/12/18
2018	AW - Visitor Access Maintenance	Remove broken trombone handle from entrance by car park and replace with straight handle from your WT stock	15/12/18
2018	WC - Tree / Seed Supply	<p>Following eat up report - Beat up planting of 8a and 9a and 3 x PAWS areas.</p> <ol style="list-style-type: none"> 1. Replacing losses in the fields 8a and 9a and the three planted areas 2. Replace loss of large aspen from the stone with the large aspen to be collected from Wee Trees nurseries 3. Includes straightening of stakes and guards on existing trees and removal of guards where trees are too large, e.g. area of willow in pond corner of 8a. 4. Includes straightening of guards and stakes on trees around stone. 5. Replace stakes if missing from existing trees. <p>Make an assessment of time / cost for using plastic mesh netting on hazel in top field (8a) and removing the shrub shelters and replacing stakes where needed. The mesh will need to be 1.2m high, so as high as the tree tubes. The area that will require future works is to be the western and northern sides of the planted area, the southern side and there is a large area of hazel in the centre to be worked as well. Sent report of quote for time and cost to Site Manager</p>	15/12/18

2018	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers - 27/10 and 17/11 Fifehead coppicing	30/12/18
2018	WC - Tree Planting / Seeding	<p>Following April 17 beat up report: Works to beat up PAWS areas.</p> <p>PAWS area 940 trees to plant to replace losses across the 3 areas. Re-stake and re-guard if required Includes moving stock to site</p> <p>1100 guards and stakes and trees to be delivered from further supplier to be used in PAWS areas in conjunction with beat up on 8a 9a fields.</p>	30/12/18
2018	WC - Tree Planting / Seeding	Disposal off site of old broken stakes/guards replaced as part of beat up works on PAWS areas and 8a and 9a.	30/12/18

<p>2018</p>	<p>AW - Visitor Access Maintenance</p>	<p>Entrance signage - See sharefile Duncliffe signage map for location of each sign. All current signage to be removed. Any dibond signs in good condition to be retained and passed to Site manager as may be re-used on other sites. Any wooden signs to be responsibly disposed offsite.</p> <p style="text-align: right;">Install new branded signage where they are most visible and in accordance with spec welcome installation guidelines.</p> <p style="text-align: right;">Location 1 - large welcome sign on western side of management gate. Small exit sign on eastern side of latching post of bridle path gate.</p> <p style="text-align: right;">Location 2 - remove current small signs and install new small signs in same location.</p> <p>Location 3 - install small signs on east and west sides of the southern upright of gate post.</p> <p>Location 4, 5, 6, 10, 11, 12,13 - large welcome and small exit signs.</p> <p>Location 7, 8, 9 small welcome and small exit signs</p> <p>NOTE: there is a metal bridlepath gate at location 6. Please advise if need to discuss fixing large sign to this gate</p>	<p>30/12/18</p>
-------------	--	---	-----------------

2018	WC - Tree / Seed Supply	Following April beat up report from DGS- for supply and planting replacement trees/stakes/guards/spirals according to species and numbers received in report, in PAWS areas and compartments 8a, 9a including interplanting and planting in more sparse areas as agreed with site manager. All new plantings into tall shelters. Trees to be UK sourced and UK grown. Certificate of provenance is required.	30/12/18
2018	PE - Interpretation & Signage	Welcome signs for Duncliffe (new style) Frames x 2	31/12/18
2018	Field Maple (Bulk Planting)	50x Field Maple (Bulk Planting) for Order Number #40 Cost was zeroed as plants purchased in 2018. System	31/12/18
2018	Silver Birch (Bulk Planting)	225x Silver Birch (Bulk Planting) for Order Number #40	31/12/18
2018	Oak Common (Bulk Planting)	100x Oak Common (Bulk Planting) for Order Number #40	31/12/18
2018	Hawthorn (Bulk Planting)	25x Hawthorn (Bulk Planting) for Order Number #40	31/12/18
2018	Elder (Bulk Planting)	25x Elder (Bulk Planting) for Order Number #40	31/12/18
2018	Aspen (Bulk Planting)	25x Aspen (Bulk Planting) for Order Number #40	31/12/18
2019	LC - Routine Litter Picks	Removal and disposal offsite of dog waste	26/01/19
2019	PE - Volunteer on site activity	Parts for helmets (for owl box checks) and for loppers (woodland working group days). Details as per shop discussion 22/01 and email with prices 22/01/19 Part number- 505.66.53.28 visor arm Part number - 505.66.53.19 mesh visor Part number- 731-09144 bumper lopper (total 10 items thus spares for 5 pairs loppers) .	31/01/19

2019	LC - Routine Litter Picks	Interim dog waste collection before installation of dog bin. Estimate based on volume for 4 refuse bags at pedestrian entrance and 1 refuse bag at western end of stable	18/03/19
2019	SL - Tree Safety Works - Zone B	Clearance of fallen trees - one multi stem blown across path and one large limb fallen adjacent to path. Clear from path and make safe, stacking materials neatly away from path.	25/03/19
2019	AW - Visitor Access Maintenance	Replacement end post for box of kissing gate at top of ride 13. Remove and dispose offsite of old rotten post. At same time (within EMC specs) adjust the bridlegate at gate on top of ride 11 (between ride 13 and fallen trees to clear under PO 526342) so gate closes easily.	25/03/19
2019	WC - Shelter Supply / Erection	1/2 a man day to walk through area outlined in yellow on map sent for quote, and removal and disposal offsite of any TGs. If any TGs remaining after this visit, inform site manager with approx location / number and quote for complete removal.	25/03/19
2019	WMM - General Site Management	Rope swing removal - one blue rope swing on a beech at top of ride 11, just east of bench, on slope overlooking PAWS area2. A further blue rope swing on the large beech at top of ride 13. Remove and dispose offsite.	25/03/19
2019	LC - Routine Litter Picks	Removal and disposal offsite of bags of dog waste from pedestrian entrance and one bag by stable	26/03/19
2019	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/03/19
2019	AW - Visitor Access Maintenance	Install grip strips on 2 x footbridges on bluebell path. Place one grip strip every other treader board. Style of grip strips / supply as per used in 2018 EMC works in Swindon	30/04/19
2019	WMM - General Site Management	Remove stile treader board and uprights from stile 1 location noted as there is no permissive or public right of access at this location	30/04/19

2019	AW - Visitor Access Infrastructure	1. Supply black Glasdon litter bin	30/04/19
2019	AW - Visitor Access Infrastructure	2. Install Glasdon litter bin at location agreed with operative onsite adjacent to pedestrian entrance/exit from car park, on track side, west of the access point	30/04/19
2019	AW - Visitor Access Maintenance	April/May path cut of the northern field. To vary the sward height: April path cut to be of pedestrian width to the inside of the path and cutting thistles in any of the open spaces of the field. See EMC map.	30/05/19
2019	AW - Visitor Access Maintenance	<p>April/May path cut and maintenance. For the section between New Lane and the start of the Wood, cut 2m from edge of track to the ditch. Include cutting both faces of the ditch running along northern edge of this section alongside the car park and the meadow field 9a. (WT does not own southern ditch or middle part of northern ditch)</p> <p>For the section of main track through the whole wood, cut 1m back from track edge towards ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present.</p> <p>For the upgraded (stoned) routes north and south of the main track, cut from 1m from track edge towards ditch edge (where ditch present) and cut to same width in areas where ditch not present.</p> <p>Cut whole area of overflow car park area including strimming round all sides of the stable, cycle rack, information/notice board, overflow gates and waymarker post.</p> <p>Strim/clear vegetation around all waymaker posts onsite.</p> <p>Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication</p>	30/05/19

		<p>posts and benches as per WT spec.</p> <p>Ensure strim around large dedication stone and trees by stone in compartment 9a.</p> <p>Strim the banks surrounding the car park and cut vegetation between bunds and boundary hedges.</p> <p>Strim/cut the grass verges from the management gate on the track by the car park entrance, out to where the entrance splay on both sides meets the road.</p> <p>Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park.</p> <p>Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec.</p>	
2019	CS - Ecological Survey & Assessment	Owl box monitoring	30/05/19
2019	AW - Visitor Access Maintenance	<p>Additional May cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track.</p> <p>Cut pedestrian width route from car park to stable information point and strim round all sides of stable information point and notice boards and waymarker post.</p>	30/05/19
2019	SL - Tree Safety Works - Zone B	Clearance of fallen trees from bridleway and hanging limb on V path	25/06/19

2019	PE - Interpretation & Signage	Manufacture and delivery of 2 x Roadside entrance signs. As per quote and artwork received 26/02/2019 and also in accordance with Woodland Trust Brand Bible Appendix 3 Standard Site Signage for 2 x single sided roadside signs of style 2a. Liaise direct with installation contractor for suitable delivery date and time in May-June time frame Deliver to Duncliffe Wood, Dorset SP8 5LZ	30/06/19
2019	PE - Interpretation & Signage	Works to reset waymarker on main track	30/06/19
2019	PE - Interpretation & Signage	Works to reset waymarker on main track - replacement PO for PO 525613 due to allocation error of PO vs supplier record	30/06/19
2019	WMM - General Site Management	Repairs to culvert on main track by pedestrian entrance into car park. Install extra sand bag in corner of culvert where it is being eroded into the ditch. Dig out track material from culvert and ditch to ensure culvert is free for water to flow through and use to backfill around new solid sand bag.	30/06/19
2019	AW - Visitor Access Maintenance	Additional June cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point and strim round all sides of stable information point and notice boards and waymarker post	30/06/19
2019	WC - Tree Planting / Seeding	Assessment of compartments 8a and 9a - record number, species and locations of losses and also record number of replacement stakes/guards required. Send report to site manager detailing 1. Number and species of dead trees/shrubs 2. Number of replacement stakes/guards required	15/07/19

2019	WC - Tree Weeding / Fertilising	Removing ragwort/dock/thistle from compartments 8a, 9a, car park bunds and car park field. PRS form required if chemicals used	15/07/19
2019	PE - Interpretation & Signage	Order leaflet holders x 3	30/07/19
2019	AW - Visitor Access Maintenance	<p>June/July path cut and maintenance. For the section between New Lane and the start of the Wood, cut 1m from edge of track towards the ditch. Include cutting both faces of the ditch running along northern edge of this section alongside the car park and the meadow field 9a. (WT does not own southern ditch or middle part of northern ditch)</p> <p>For the section of main track through the whole wood, cut 1m from edge of track towards ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present.</p> <p>For the upgraded routes north and south of the main track, cut 1m from from track edge towards ditch edge (where ditch present) and cut to same width in areas where ditch not present.</p> <p>Cut all other rides shown on the EMC map to 3m width. Cut whole area of overflow car park area including strimming round all sides of the stable, cycle rack, information/notice board, overflow gates and waymarker post</p> <p>Strim/cut vegetation around all waymarker posts and the information/notice boards. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Strim the banks surrounding the car park and cut between bunds and boundary hedges. Strim/cut the grass verges from the management gate on the track by the car park entrance, out</p>	31/07/19

		to where the entrance splay on both sides meets the road. Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park. Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec.	
2019	AW - Visitor Access Maintenance	June/July path cut of the northern field. To vary the sward height: July path cut to be of pedestrian width to the outside of the path and cutting thistles in any of the open spaces of the field (thistles amongst trees will be controlled separately). See EMC map.	31/07/19
2019	WMM - General Site Management	Removal of additional stile on SE boundary and disposal offsite	15/08/19
2019	SL - Tree Safety Works - Zone B	Fallen 2 stem tree on boundary path on SE side of wood to clear from path and block of desire lines that have opened up around it.	15/08/19
2019	WC - Tree Weeding / Fertilising	Spot strimming bracken and competing weeds in all three PAWS planted areas.	30/08/19
2019	WMM - General Site Management	Install short section of post and rail - see sketch attached for quote. Install a 4" square post approx. 1.5m from the management entrance hanging post and 4 rails in line with the top 4 of the management gate.	30/08/19
2019	AW - Visitor Access Infrastructure	Works to stop horses going through barriers. Undertake alongside other site works asap. 1. Narrow back post for Horse Barrier 6 (near Shawyer bench) on Ride 7 in pedestrian gap on western side. 2. Narrow back post needed at Horse barrier 3 on ride 13 in gap next to conifer.	30/08/19

2019	AW - Visitor Access Maintenance	Sand and treat with clear treatment (inform Site Manager of intended product e.g. Linseed/danish oil) the 2 dedication benches B and L on top bridlepath and (if not scheduled for replacement) 3x information/ notice boards (including legs) onsite. may need to add posters to the products to warn visitors of wet treatment. Posters to be removed once product dry.	30/08/19
2019	CS - Ecological Survey & Assessment	EPS surveys prior to track works/thinning/PAWS works to also provide recommendations for mitigation/future management advice	30/08/19
2019	AW - Visitor Access Maintenance	Additional August cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point and strim round all sides of stable information point and notice boards and waymarker post.	30/08/19
2019	AW - Visitor Access Maintenance	Replacement of 3 treader boards to match existing spec on second bridge on ride 3 and reinstallation of grip strips already present	31/08/19
2019	AW - Management Access Maintenance	Site visit and production of maps showing location and specification of all culverts / infrastructure installed during 2017 (phase 1) and 2018 (phase 2) track upgrade works over both phases. Invoice to be reduced if takes less time than estimated.	30/09/19
2019	PE - Interpretation & Signage	Duncliffe Wood Install visitor counter on bridleway to wood	30/09/19
2019	PE - Interpretation & Signage	Installation of 2x roadside entrance signs. Locations as per site meeting.	30/09/19

2019	NWH - Maintenance Work	Take hay cut from compartment 9a and remove from site. Liaise with Site manager to see if can find a use for the hay. Tine harrow (harrow with the sprung wires) compartment 9a immediately after hay cut to pull out dead grass and create bare areas for seeds to germinate.	30/09/19
2019	PE - Interpretation & Signage	Design new information boards/notice boards	30/09/19
2019	PE - Interpretation & Signage	Design new way marker posts	30/09/19
2019	PE - Interpretation & Signage	Install new waymarking posts	30/09/19
2019	PE - Interpretation & Signage	Printing of Duncliffe leaflets as per Quote No 110248 10412 Duncliffe Wood Leaflets DL 12pp for 500x copies Flat size A3, Finished DL 210x99mm Portrait 12pp self cover Essential Offset 120gsm FSC *Specified* including delivery to address supplied	30/09/19
2019	WMM - General Site Management	WSP item: Sand and re-paint whole of outside of stable and also treat/replace mouldy internal ceiling panels and treat with mould resistant weatherproof paint.	30/09/19
2019	PE - Interpretation & Signage	Interpretation around Stable (To be decided) Install visitor counters £1472.75	30/09/19
2019	AW - Visitor Access Maintenance	Alongside another Sept/ October visit, grease the bearing on the height barrier.	30/10/19
2019	PE - Interpretation & Signage	Install leaflet holders	30/10/19
2019	PE - Interpretation & Signage	Install new information/notice boards	30/10/19
2019	WC - Tree / Seed Supply	Following April beat up report - supply and planting replacement trees/stakes/guards/spirals according to species and numbers received in report, in 3b, 5b, 5c PAWS planted areas and in compartments 8a and 9a. Trees to be UK sourced and UK grown. Certificate of provenance is required. Trees to be UK sourced and UK grown. Certificate of provenance is required.	30/10/19

2019	WMM - Ride Management	Ride side coppicing /strimming both sides rides as highlighted on EMC map - top section ride 13 and whole length ride 11. 3m back from track edge/ditch edge each side. Includes removing anything growing in ditches or edge of ride where present. Coppice both sides leaving material stacked in neat small piles within Wood. Strim bracken/bramble/pendulous sedge other coarse vegetation etc. Liaise with Site Manager regarding any trees requiring felling to consider as separate operation	30/10/19
2019	WC - Tree Planting / Seeding	Works to remove shrub shelters from hazel in top field 8a, replace with mesh at 1.2m tall, replacing stakes as required. Old guards to be disposed offsite.	30/10/19
2019	WC - Tree Planting / Seeding	Additional PO to 525568 to cover disposal offsite of old guards / broken stakes etc	30/10/19
2019	SL - Tree Safety Works - Zone B	Clearance of fallen tree on side path to V path - Ride 9	30/10/19
2019	WC - Shelter Supply / Erection	Collection and disposal offsite of remaining tree guards - both within main part of Duncliffe and potentially from 8a 9a	30/10/19
2019	WMM - General Site Management	Remedial works to ditches on Phase 2 to re-profile areas to ensure water flows along ditches	30/10/19
2019	AW - Visitor Access Maintenance	October path cut of the northern field. To vary the sward height: October path cut is to be central on the path and to full vehicular width and includes cutting thistles in any of the open spaces of the field (thistles amongst trees will be controlled separately). See EMC map and liaise with Site manager. Price provided as per last tender process	31/10/19
2019	AW - Visitor Access Maintenance	Sept/October path cut and maintenance. For the section between New Lane and the start of the Wood, cut the full width from track edge to ditch edge and both	31/10/19

faces and bottom of ditch running along northern edge of this section alongside the car park and the meadow field 9a. (WT does not own southern ditch or middle part of northern ditch).

For the section of main track through the whole wood, cut from track edge to ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present.

Cut all other rides shown on the EMC map to full width including around all notice boards.

Cut whole area of overflow car park area including strimming round notice board/waymarker post, cycle rack, overflow gates and all sides of stable. Ensure strim around large dedication stone and trees by stone in compartment 9a.

Strim/clear vegetation around all waymaker posts onsite.

Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Strimming the banks surrounding the car park and and cut vegetation between bunds and boundary hedges. Strim/cut the grass verges from the management gate on the track by the car park entrance, out to where the entrance splay on both sides meets the road. Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park.

Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec.

Includes litter clearance around car

		park area and all rides as per WT spec 1.1	
2019	WMM - Ride Management	Sept/October logging bays - Coppice the bank faces of the three logging bays and clear ditches of any blockages/vegetation in immediate area of all three logging bays.	31/10/19
2019	PE - Interpretation & Signage	WSP orientation boards Frames x 3	31/10/19
2019	PE - Events - General	Wildlife Walk - Event (Bats)	31/10/19
2019	CS - Ecological Survey & Assessment	Owl box monitoring	30/11/19
2019	WMM - General Site Management	<p>Cut hedges as per EMC Hedge map. Car park hedges on western and southern sides of hard standing area: cut both sides and top to A shape, and particularly ensuring that there is a clear line of sight out of the car park, looking north.</p> <p>Car park overflow area southern side: Both sides and top to A shape</p> <p>Car park overflow area eastern side - inside edge and top to A shape</p> <p>For planted hedge on northern and eastern sides of main car park area, trim back down to give good shape and remove branches from reaching out into car park area.</p>	30/11/19
2019	AW - Visitor Access Infrastructure	Replacement disabled parking post and sign - Supply and installation of replacement parking space post and sign. (Sign supplied) Post to be 4-5inch 4 way weathered and sign to be fixed to post.	30/11/19
2019	WMM - Ride Management	Finishing off 29 coppice stools following volunteer task day and clearance of fallen tree near owl box. Marked with orange spray paint.	30/11/19

2019	WC - Tree / Seed Supply	<p>Re-raised PO to replace 2018 PO 524549 - Following beat up report - Beat up planting of 8a and 9a and 3 x PAWS areas.</p> <ol style="list-style-type: none"> 1. Replacing losses in the fields 8a and 9a and the three planted areas 2. Replace loss of large aspen from the stone with the large aspen to be collected from Wee Trees nurseries 3. Includes straightening of stakes and guards on existing trees and removal of guards where trees are too large, e.g. area of willow in pond corner of 8a. 4. Includes straightening of guards and stakes on trees around stone. 5. Replace stakes if missing from existing trees. <p>Make an assessment of time / cost for using plastic mesh netting on hazel in top field (8a) and removing the shrub shelters and replacing stakes where needed. The mesh will need to be 1.2m high, so as high as the tree tubes. The area that will require future works is to be the western and northern sides of the planted area, the southern side and there is a large area of hazel in the centre to be worked as well. Sent report of quote for time and cost to Site Manager</p>	15/12/19
2019	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/12/19
2019	WMM - Secondary Silviculture	Subject to Woodland Condition assessment recommendations, and progress/nature of chalara dieback of ash, works in ash dominated areas to lightly thin/halo thin to promote non-ash species and also promote more mature ash trees. Likely areas of focus are: compartment 7a and north east area 3a. Subject to felling licence.	30/12/19
2019	WMI - PAWS Restoration	Thinning of PAWS areas 5d / 4b. Subject to felling licence.	31/12/19

2019	LC - Routine Litter Picks	Weekly collection of dog waste bin during 2019/20 financial year starting week commencing 01/04/19- 31/12/19 inclusive. Collection day for the bin will be Wed/Thurs	31/12/19
2020	LC - Routine Litter Picks	Removal and disposal offsite of dog waste	26/01/20
2020	WMM - General Site Management	Installation of horse barrier with pedestrian gap (stoned) in new style on contour path just south of waymarker 23 at northern end ride 12. Style and specification to match other recent new installations.	28/02/20
2020	WMM - Ride Management	Ride side coppicing /felling of both sides of rides 14, eastern section ride 12, lower section ride 13, ride 10, and ride 2 from eastern end to junction with ride 7. 3m back from track edge/ditch edge each side. Includes removing anything growing in ditches or edge of ride where present. Coppice both sides leaving material stacked in neat small piles within Wood. Strim bracken/bramble/pendulous sedge other coarse vegetation etc. Liaise with Site Manager regarding any trees requiring felling to consider as separate operation Volunteers may assist so final area TBC with site manager. Pinch points and glades at path intersections required.	30/03/20
2020	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/03/20
2020	WMM - General Site Management	Replacement management gate far end (E) main track (use GW WT stock)	31/03/20
2020	LC - Routine Litter Picks	Weekly collection of dog waste bin during 2019/20 financial year - Covering collections in financial year ending 31/03/2020. Collections starting 01/01/20 - 31/03/20 inclusive. 14 weeks. Collections scheduled for Wed/Thursday each week.	31/03/20

2020	WMM - General Site Management	Removal and disposal in agreement with site manager, of trough from compartment 9a. Cap off any water supply and mark in agreement with site manager	30/04/20
2020	AW - Visitor Access Maintenance	April/May path cut of the northern field. To vary the sward height: April path cut to be of pedestrian width to the inside of the path and cutting thistles in any of the open spaces of the field. See EMC map. Price provided 2018	30/05/20
2020	AW - Visitor Access Maintenance	<p>April/May path cut and maintenance. For the section between New Lane and the start of the Wood, cut 2m from edge of track to the ditch. Include cutting both faces of the ditch running along northern edge of this section alongside the car park and the meadow field 9a. (WT does not own southern ditch/middle part of northern ditch)</p> <p>For the section of main track through the whole wood, cut 1m back from track edge towards ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present. Avoid cutting areas of rich flora.</p> <p>For the upgraded (stoned) routes north and south of the main track, cut from 1m from track edge towards ditch edge (where ditch present) and cut to same width in areas where ditch not present. Avoid cutting areas of rich flora.</p> <p>Cut whole area of overflow car park area including strimming round all sides of the stable, cycle rack, information/notice board, overflow gates and waymarker post. Cut all other rides shown on the EMC map to 3m width.</p> <p>Strim/clear vegetation around all waymaker posts.</p>	30/05/20

		<p>Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec.</p> <p>Ensure strim around large dedication stone and trees by stone in compartment 9a.</p> <p>Strim the banks surrounding the car park and cut vegetation between bunds and boundary hedges.</p> <p>Strim/cut the grass verges from the management gate on the track by the car park entrance, out to where the entrance splay on both sides meets the road.</p> <p>Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park.</p> <p>Includes litter clearance around car park area and all rides as per WT spec 1.1.</p> <p>Cleaning of wood welcome and exit signs and notice boards / map panels/notice board perspex - maintenance required as per EMC spec.</p> <p>Price provided 2018</p>	
2020	CS - Ecological Survey & Assessment	Owl box monitoring	30/05/20
2020	AW - Visitor Access Maintenance	<p>Additional May cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track.</p> <p>Cut pedestrian width route from car park to stable information point.</p> <p>Price provided 2018</p>	30/05/20
2020	WC - Tree Planting / Seeding	<p>Assessment of compartments 8a and 9a - record number, species and locations of losses and also record number of replacement stakes/guards required. Send report to site manager detailing 1. Number and species of dead trees/shrubs 2. Number of replacement stakes/guards required</p> <p>Price provided 2018</p>	30/06/20

2020	AW - Visitor Access Maintenance	Additional June cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point and strim round all sides of stable information point and notice boards and waymarker post. Price provided 2018	30/06/20
2020	WC - Tree Weeding / Fertilising	Spot strimming bracken and competing weeds in all three PAWS planted areas. Assessment of compartments -record number, species and locations of losses and also record number of replacement stakes/guards required. Send report to site manager detailing 1. Number and species of dead trees/shrubs 2. Number of replacement stakes/guards required Price provided 2018	30/06/20
2020	WC - Tree Weeding / Fertilising	Removing ragwort/dock/thistle from compartments 8a, 9a, car park bunds and car park field. PRS form required. Price provided 2018	30/07/20
2020	AW - Visitor Access Maintenance	Works to improve the height barrier into the car park - potential re-design / planning permission using light weighted top bar and opening mechanism to enable to lock open.	30/07/20
2020	AW - Visitor Access Maintenance	Works to improve car park surface	30/07/20
2020	AW - Visitor Access Maintenance	June/July path cut and maintenance. For the section between New Lane and the start of the Wood, cut 1m from edge of track towards the ditch. Include cutting both faces of the ditch running along northern edge of this section alongside the car park and the meadow field 9a. (WT does not own southern ditch/middle part of northern ditch) For the section of main track through the whole wood, cut 1m from edge of track towards ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present.	31/07/20

		<p>For the upgraded routes north and south of the main track, cut 1m from from track edge towards ditch edge (where ditch present) and cut to same width in areas where ditch not present.</p> <p>Cut all other rides shown on the EMC map to 3m width. Cut whole area of overflow car park area including strimming round all sides of the stable, cycle rack, information/notice board, overflow gates and waymarker post</p> <p>Strim/cut vegetation around all waymarker posts and the information/notice boards. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Strim the banks surrounding the car park and cut between bunds and boundary hedges. Strim/cut the grass verges from the management gate on the track by the car park entrance, out to where the entrance splay on both sides meets the road. Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park. Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec. Price provided 2018</p>	
2020	AW - Visitor Access Maintenance	<p>June/July path cut of the northern field. To vary the sward height: July path cut to be of pedestrian width to the outside of the path and cutting thistles in any of the open spaces of the field (thistles amongst trees will be controlled separately). See EMC map. Price provided 2018</p>	31/07/20

2020	WC - Tree Weeding / Fertilising	Spot strimming bracken and competing weeds in all three PAWS planted areas. Price provided 2018	30/08/20
2020	AW - Visitor Access Maintenance	Additional August cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point and strim round all sides of stable information point and notice boards and waymarker post. Price provided 2018	30/08/20
2020	NWH - Maintenance Work	Take hay cut from compartment 9a and remove from site. Liaise with Site manager to see if can find a use for the hay. Tine harrow (harrow with the sprung wires) compartment 9a immediately after hay cut to pull out dead grass and create bare areas for seeds to germinate. Price provided 2018	30/09/20
2020	PE - Interpretation & Signage	Reprint of 2019 leaflet	30/09/20
2020	WMM - General Site Management	For all culverts and bridges within the wood - ensure the water courses are clear of debris by rodding and remove any loose debris/leaf material from around upstream side. Note any collapses around the inlet / outlet areas / along ditches and report any remedial works to site manager. Can be tied in alongside other site visits	30/10/20
2020	WC - Shelter Supply / Erection	Collection and disposal offsite of remaining tree guards in 4c, 2b and 2a between 4c and 2b and potentially 8a 9a	30/10/20

2020	WC - Tree / Seed Supply	<p>Following April beat up report - supply and planting replacement trees/stakes/guards/spirals according to species and numbers received in report, in 3b, 5b, 5c PAWS planted areas and in compartments 8a and 9a. Trees to be UK sourced and UK grown. Certificate of provenance is required.</p> <p>Trees to be UK sourced and UK grown. Certificate of provenance is required.</p>	30/10/20
2020	AW - Visitor Access Maintenance	<p>Alongside other Sept/October visit, grease the bearing on the height barrier.</p> <p>Price provided 2018</p>	30/10/20
2020	AW - Visitor Access Maintenance	<p>Sept/October path cut and maintenance.</p> <p>For the section between New Lane and the start of the Wood, cut the full width from track edge to ditch edge and both faces and bottom of ditch running along northern edge of this section including alongside the car park and in the meadow field 9a.</p> <p>For the section of main track through the whole wood, cut from track edge to ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present. Where ditches are present, cut both faces and bottom of ditch. Ensure vegetation removed from ditches.</p> <p>Cut all other rides shown on the EMC map to full width of rides and where ditches present, from track edge to ditch edge and cut both faces and bottom of all ditches. Ensure vegetation removed from ditches.</p> <p>Also includes cutting around notice boards and dedication infrastructure.</p> <p>Cut whole area of overflow car park</p>	31/10/20

		<p>area including strimming round notice board/waymarker post, cycle rack, overflow gates and all sides of stable.</p> <p>Ensure strim around large dedication stone and trees by stone in compartment 9a.</p> <p>Strim/clear vegetation around all waymaker posts onsite. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec.</p> <p>Strimming the banks surrounding the car park and and cut vegetation between bunds and boundary hedges.</p> <p>Strim/cut the grass verges from the management gate on the track by the car park entrance, out to where the entrance splay on both sides meets the road.</p> <p>Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park. Includes litter clearance around car park area and all rides as per WT spec 1.1.</p> <p>Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec. Includes litter clearance around car park area and all rides as per WT spec 1.1</p> <p>Price provided 2018</p>	
2020	WMM - Ride Management	Sept/October - Cut flat area of the three logging bays and clear ditches (both sides and bottom of all ditches) in immediate area of all logging bays.	31/10/20
2020	AW - Visitor Access Maintenance	October path cut of the northern field. To vary the sward height: October path cut is to be central on the path and to full vehicular width and includes cutting thistles in any of the open spaces of the field i.e. not amongst trees. See EMC map and liaise with Site manager. Price provided 2018	31/10/20
2020	CS - Ecological Survey & Assessment	Owl box monitoring	30/11/20

2020	WMM - General Site Management	<p>Cut hedges as per hedges EMC map. Inside and top to A shape of hedge at eastern end of overflow car park area. Both sides and top to A shape of hedge separating car park and car park overflow from main track. Both sides and top to A shape of hedge separating car park from New Lane including entrance splays. Trim hedging on all bunds within main car park area.</p> <p>Price provided 2018 but locations revised in interim.</p>	30/11/20
2020	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/12/20
2020	WMM - Secondary Silviculture	Subject to Woodland Condition assessment recommendations, PAWS assessment and progress/nature of chalara dieback of ash. Works in ash dominated areas to lightly thin/halo thin to promote non-ash species and also promote more mature ash trees. Likely areas of focus are: compartment 7a and north east area 3a. And / or PAWS continuation works in 4b, 5d. Subject to felling licence. Before and after photos for CSS required. Also re-dig any slumped areas of track works.	30/12/20
2020	PE - Volunteer on site activity	Volunteer ride side coppicing. Likely locations: Ride 5 and ride 15	31/12/20
2020	WMI - PAWS Restoration	<p>Thinning of PAWS areas 5d / 4b. Subject to felling licence.</p> <p>Moved from 2019. SRGA.</p>	31/12/20

2021	WMM - Ride Management	<p>Ride side coppicing /felling of WESTERN sides of rides 6, 7, 16, part ride 12 (from junctions of ride 16 to 14) and both sides ride 9 and both sides main track between junctions of 6 and 7.</p> <p>3m back from track edge/ditch edge each side.</p> <p>Includes removing anything growing in ditches or edge of ride where present. Coppice both sides leaving material stacked in neat small piles within Wood.</p> <p>Strim bracken/bramble/pendulous sedge other coarse vegetation etc. Liaise with Site Manager regarding any trees requiring felling to consider as separate operation</p> <p>Volunteers may assist so final area TBC with site manager.</p> <p>Pinch points and glades at path intersections required.</p>	30/03/21
2021	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/03/21
2021	WMM - Ride Management	<p>Ride side coppicing both sides rides as highlighted on EMC map 3m back from track edge/ditch edge each side.</p> <p>Includes removing anything growing in ditches or edge of ride where present. Coppice both sides leaving material stacked in neat small piles within Wood. Exact amount may alter slightly if volunteers able to work alongside and coppice large hazel leaving contractors to concentrate on bracken and bramble. Liaise with Site Manager regarding any trees requiring felling.</p>	31/03/21
2021	LC - Routine Litter Picks	<p>Weekly collection of dog waste bin during 2020/21 financial year - Covering collections in financial year ending 31/03/2021. Collections starting 01/01/21 - 31/03/21 inclusive. 14 weeks. Collections scheduled for Wed/Thursday each week.</p>	31/03/21

2021	WC - Tree Planting / Seeding	Assessment of compartments 3b, 5b, 5c, 8a and 9a - record number, species and locations of losses and also record number of replacement stakes/guards required. Send report to site manager detailing 1. Number and species of dead trees/shrubs 2. Number of replacement stakes/guards required	30/05/21
2021	AW - Visitor Access Maintenance	Additional May cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point.	30/05/21
2021	AW - Visitor Access Maintenance	April/May path cut and maintenance. For the section between New Lane and the start of the Wood, cut 2m from edge of track to the ditch. Include cutting both faces of the ditch running along northern edge of this section (WT does not own southern ditch). Cut all other rides shown on the EMC map to 3m width. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Strimming the banks surrounding the car park and include strimming the grass verges from the management gate on the track, out to where the entrance splay on both sides meets the road. Cut pedestrian width route from car park to stable information point. Includes litter clearance around car park area and all rides as per WT spec 1.1. Cleaning of all signs - welcome and exit signs (including roadside signs where present) and any notice boards / map panels/notice board perspex (where present) - maintenance required as per EMC spec.	30/05/21
2021	CS - Ecological Survey & Assessment	Owl box monitoring	30/05/21

2021	AW - Visitor Access Maintenance	Additional June cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point.	30/06/21
2021	WC - Tree Weeding / Fertilising	Spot strimming bracken and competing weeds in all three PAWS planted areas	30/06/21
2021	WC - Tree Weeding / Fertilising	Removing ragwort/dock/thistle from compartments 8a, 9a, car park bunds and car park field. PRS form required.	30/07/21
2021	WC - Tree Weeding / Fertilising	Removing ragwort/dock/thistle from compartments 8a, 9a, car park bunds and car park field. PRS form required.	30/07/21
2021	AW - Visitor Access Maintenance	June/July path cut and maintenance. For the section between New Lane and the start of the Wood, cut 2m from edge of track to the ditch. Include cutting both faces of the ditch running along northern edge of this section (WT does not own southern ditch). Cut all other rides shown on the EMC map to 3m width. Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Strimming the banks surrounding the car park and include strimming the grass verges from the management gate on the track, out to where the entrance splay on both sides meets the road. Cut pedestrian width route from car park to stable information point. Includes litter clearance around car park area and all rides as per WT spec 1.1. Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec.	31/07/21

2021	AW - Visitor Access Maintenance	Additional August cut of car park bunds and verges from road entrance splay to car park entrance on left hand side and up to management gate on right hand side of track. Cut pedestrian width route from car park to stable information point.	30/08/21
2021	NWH - Maintenance Work	Tine harrow (harrow with the sprung wires) compartment 9a immediately after hay cut to pull out dead grass and create bare areas for seeds to germinate.	30/09/21
2021	NWH - Maintenance Work	Take hay cut from car park field and remove from site. Liaise with Site manager to see if can find a use for the hay. Price provided as per last tender process	30/09/21
2021	NWH - Maintenance Work	Take hay cut from compartment 9a and remove from site. Include strimming round and removing from between all planted sections within the compartment. Liaise with Site manager to see if can find a use for the hay. Price provided as per last tender process	30/09/21
2021	WC - Tree / Seed Supply	Following April beat up report - supply and planting replacement trees/stakes/guards/spirals according to species and numbers received in report, in 3b, 5b, 5c PAWS planted areas and in compartments 8a and 9a. Trees to be UK sourced and UK grown. Certificate of provenance is required. Trees to be UK sourced and UK grown. Certificate of provenance is required.	30/09/21
2021	SL - Tree Safety Works - Zone B	Contingency for works relating to ADB within zone B. Consider EPS / Felling licence requirements.	30/09/21
2021	AW - Visitor Access Maintenance	Alongside other October visit, grease the bearing on the height barrier.	30/10/21

2021	WC - Tree / Seed Supply	<p>Following April beat up report - supply and planting replacement trees/stakes/guards/spirals according to species and numbers received in report, in 3b, 5b, 5c PAWS planted areas and in compartments 8a and 9a. Trees to be UK sourced and UK grown. Certificate of provenance is required.</p> <p>Trees to be UK sourced and UK grown. Certificate of provenance is required.</p>	30/10/21
2021	WMM - General Site Management	<p>For all culverts and bridges within the wood - ensure the water courses are clear of debris by rodding and remove any loose debris/leaf material from around upstream side. Note any collapses around the inlet / outlet areas / along ditches and report any remedial works to site manager. Can be tied in alongside other site visits</p>	30/10/21
2021	WMM - Ride Management	<p>Sept/October logging bays - Cut flat area of the three logging bays and clear ditches in immediate area of all three logging bays.</p>	31/10/21
2021	AW - Visitor Access Maintenance	<p>Sept/October path cut and maintenance.</p> <p>For the section between New Lane and the start of the Wood, cut the full width from track edge to ditch edge and both faces and bottom of ditch running along northern edge of this section including alongside the car park and in the meadow field 9a.</p> <p>For the section of main track through the whole wood, cut from track edge to ditch edge both sides of track, (where ditch present) and cut to same width in areas where ditch not present. Where ditches are present, cut both faces and bottom of ditch. Ensure vegetation removed from ditches.</p> <p>Cut all other rides shown on the EMC map to full width of rides. Where ditches are present cut full width track edge to ditch edge.</p> <p>For all ditches throughout wood, cut</p>	31/10/21

		<p>both sides and bottom of all ditches. Ensure vegetation removed from ditches.</p> <p>Also includes cutting around notice boards and dedication infrastructure. Cut whole area of overflow car park area including strimming round notice board/waymarker post, cycle rack, overflow gates and all sides of stable. Ensure strim around large dedication stone and trees by stone in compartment 9a.</p> <p>Strim/clear vegetation around all waymaker posts onsite.</p> <p>Entrance maintenance and clearance of any litter/overhanging vegetation of all rides, strimming around dedication posts and benches as per WT spec. Strimming the banks surrounding the car park and cut vegetation between bunds and boundary hedges.</p> <p>Strim/cut the grass verges from the management gate on the track by the car park entrance, out to where the entrance splay on both sides meets the road including around roadside signs. Cut back the corner hedge vegetation to ensure clear line of sight as exiting car park. Includes litter clearance around car park area and all rides as per WT spec 1.1.</p> <p>Pay particular attention to the named signs and call to action signs and information/notice board perspex - maintenance required as per EMC spec. Includes litter clearance around car park area and all rides as per WT spec 1.1</p> <p>Includes litter clearance around car park area and all rides as per WT spec 1.1</p>	
2021	CS - Ecological Survey & Assessment	Owl box monitoring	30/11/21
2021	WMM - General Site Management	Cut 1/3 of hedges on a three year rotation. Clip to A shape where possible to encourage development of standards according to EMC map. Price provided as per last tender process	30/11/21

2021	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/12/21
2021	LC - Routine Litter Picks	Weekly collection of dog waste bin during 2020-21 financial year starting 01/04/20 - 31/12/20 inclusive. Cost as per email 08/03/19 (38 weeks). PO to be sent with Jan-Apr 2021 PO to cover full 2020-21 financial year	31/12/21
2022	PE - Events - Contractor/Provider	Lead/assist lead coppice day for volunteers	30/03/22
2022	WMM - Ride Management	Ride side coppicing both sides rides as highlighted on EMC map 3m back from track edge/ditch edge each side. Includes removing anything growing in ditches or edge of ride where present. Coppice both sides leaving material stacked in neat small piles within Wood. Exact amount may alter slightly if volunteers able to work alongside and coppice large hazel leaving contractors to concentrate on bracken and bramble. Liaise with Site Manager regarding any trees requiring felling. Likely locations: western side ride 15, eastern side ride 16, southern side ride 12 from ride 16 to ride 13, eastern side rides 6 and 7, both sides main track from start of wood to ride 16/6 junctions.	31/03/22

APPENDIX 1: COMPARTMENT DESCRIPTIONS

Cpt No.	Area (ha)	Main Species	Year	Management Regime	Major Management Constraints	Key Features Present	Designations
1a	4.89	Mixed broadleaves	1945	High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
<p>Sub-compartment 1a is a mixed stand of oak and ash estimated to have established between 1950 and 1960. There's also some mature oak, especially on the edges and plenty of pole stage ash of coppice and maiden origin. Birch also makes up a smaller percentage of the canopy composition. There is a large group of fantastic and very old mature small-leaved lime coppice stools (Conservation features CF1), with the multiple stems believed to originate from the same tree. There are also some old multistem coppiced ash along the northern boundary (Conservation features CF1). The understorey contains elements of hawthorn but is dominated by hazel. A fantastic spread of bluebells can be seen in the spring. A ditch and scrub hedge on a wood/earthbank (historic feature HF1) make up the western compartment boundary, with a public bridlepath running through the adjacent fields to the west.</p>							
2a	27.21	Mixed broadleaves		High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation, Very steep slope/cliff/quarry/mine shafts/sink holes etc	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site

Sub-compartment 2a stretches from west to east in a band across the whole wood, south of the main track.

The more westerly third mainly comprises oak and ash of average form, estimated to have established between 1930 and 1960. There is also birch and mature Norway spruce scattered throughout. The stand is very open in places giving rise to heavy bramble. Understorey is made up of hazel, hawthorn, blackthorn elder and field maple with a variable ground flora including pendulous sedge, bluebell, dogs mercury, ferns, bracken and bramble. Violets, wood anemones and early purple orchid are also present.

The middle third of this sub compartment is predominantly a stand of ash and oak estimated to have established around 1930-50. The occasional oak and field maple can also be found mixed in throughout the stand. Understorey and ground flora is more sparse than the western third, hazel and hawthorn. Ground flora includes dogs mercury, fern, bramble, nettle and pendulous sedge.

The eastern third of this sub compartment is a fairly dense mixed stand of mature oak and ash estimated establishment around 1935-50. Age range varies greatly but most of the trees are around 80 years old, with some of the oak and ash over 100 years, especially ones on the boundary. Field maple and birch are also present; and mature Norway spruce are scattered throughout the stand but are noticeably beginning to succumb to windblow. Understorey is made up of hazel, hawthorn and holly. Ground flora dominated by thick grasses, pendulous sedge and patches of bramble, but orchids such as Twayblade and Common Spotted can also be found. There is also evidence of oak and ash regen.

There are a number of large trees (conservation feature CF1) found in this compartment, with the majority along the field boundaries. There is an earth bank (historic feature HF1) around the edge of this compartment.

2b	2.67	Mixed broadleaves	1990	High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-------------------	------	-------------	--	---	--

Sub-compartment 2b is predominantly an area of relatively recently established mixed broadleaves planted between 1990 and 1996. Main species include oak, ash, birch and field maple. Despite some squirrel damage, growth has been good and a few tree guards remain for removal. The proportion of birch has been increased due to prolific natural regeneration. A small proportion of maiden oaks are located within the area and are estimated to have established around 1920-55. The compartment is very dense with thick bramble, bracken and occasional hawthorn. Orchids, primroses and ferns grow on the track edge to the north.

3a	12.96	Mixed broadleaves		High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation, Very steep slope/cliff/quarry/mine shafts/sink holes etc	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	-------	-------------------	--	-------------	--	---	--

The western half of sub-compartment 3a is a large stand of mature oak and ash of established around 1950. There is also some birch and mature Norway spruce scattered throughout as well as a small-leaved lime coppice stool (conservation feature CF1). There are some larger, mature oak, particularly near the track edges. Hazel is dominant in the understorey along with hawthorn, field maple and holly as well as oak and ash regen. Ground flora is variable with bramble and foxgloves in the more open areas and ferns, bluebells and honeysuckle elsewhere. A public bridleway separates the northern boundary from the adjacent compartment 7a. There is a earth bank (historic feature HF1) running just inside the northern edge of the compartment.

The NE area of this sub-compartment is predominantly a mature stand of ash estimated to have established around 1950. Birch and a touch of oak are also present. Occasional hazel coppice, elder and hawthorn are all located within the understorey. Ground flora comprises dogs mercury, bluebell and sedge.

Below the path than runs through the sub compartment, following the contour of the hill, this part of the sub-compartment has a southerly aspect. Oak and ash are the main species along with a touch of birch. Estimated to have established around 1950 most of the trees are tall and drawn up. Norway spruce is present and several mature oak are scattered throughout. Hazel is dominant in the understorey, along with birch, holly and ash regeneration. Ground flora is predominantly bracken, brambles, ferns and grasses. The main hard track and public bridleway runs the entire length of the southern boundary with a permissive path forming the eastern boundary.

3b	1.53	Mixed broadleaves	2014	PAWS restoration	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation, Very steep slope/cliff/quarry/mine shafts/sink holes etc	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-------------------	------	------------------	--	---	--

Sub-compartment 3b is part of the area that was clear felled in 2002. Natural regeneration has struggled due to increasing vegetation of bracken and bramble. Grass, foxglove and gorse is also present as well as some larch regeneration. Planting has been undertaken in this area in recent years to promote broadleaf composition.

3c	0.51	Ash		High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation, Very steep slope/cliff/quarry/mine shafts/sink holes etc	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-----	--	-------------	--	---	--

Just below the northern summit, sub-compartment 3c was part of the area clear felled in 2002. Japanese larch was removed to leave a scattering of 50 year old broadleaves, mainly ash. Dense pendulous sedge dominates the ground flora but there is also some ancient woodland species including moschatel.

3d	2.63	Birch (downy/silver)		High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc)
<p>Just below the northern summit, sub-compartment 3d was part of the area that was clear felled in 2002 with the western area clearfelled in 2003. Sparse older trees exist in this area which is dominated by young birch. Ground flora is sparse but does include some bluebell. An earth bank runs along the very northern boundary (historic feature HF1)</p>							
4a	4.22	Beech	1930	High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
<p>Sub-compartment 4a is an area of predominately beech, planted between 1930 and 1955. There is also a scattering of birch, two rows of mature poplar and a few over-mature oak. Hazel and hawthorn are present in the understorey but there's also young oak, beech and ash regeneration. Ground flora is characterised by a fantastic carpet of bluebells in the spring months. An old earthbank (historic feature HF1) runs the full length of the southern and eastern boundaries where some notable trees (conservation feature CF1 can be found). The ride along the northwest boundary is a public footpath.</p>							
4b	1.05	Japanese larch	1950	PAWS restoration	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site

Sub-compartment 4b is a stand of mature Japanese larch, estimated to have established around 1950. Form is average to good and the crop is well spaced. Some scattered birch and the occasional pole stage ash and oak are also present. A small amount of hazel is found in the understorey mainly on the edges. There is heavy bramble in places due to the fairly open canopy as well as bracken on the ride edge.

4c	4.14	Mixed broadleaves		High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-------------------	--	-------------	--	---	--

Along the western boundary of this sub compartment is a thin strip of mature oak and ash running along part of the southwest boundary established around 1955. Along this western boundary can be found notable trees (conservation feature CF1) and an earthbank (historic feature HF1). There are also some patches of aspen and a few Norway spruce mixed in. Understorey comprises hazel coppice, hawthorn and aspen regen. Ground flora includes bracken, bramble and some dogs mercury. A management access gate is located in the very southern tip leading out into open fields.

The majority of the compartment is an area mixed broadleaves planted in 1.2m shelters between 1994 and 1996. Main species include oak, ash, birch and field maple. Despite some squirrel damage, growth has been good and a few tree guards remain for removal. The proportion of birch has been increased due to prolific natural regeneration. The compartment is very dense with thick bramble and some bracken.

On the east of the ride is a thin rideside strip of mature ash, approx 50 years old and well spaced. Birch and willow are also present above an understorey of regularly coppiced hazel. Ground flora comprises dogs mercury, bracken, bramble and nettles.

5a	13.27	Oak (pedunculate)	1955	High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	-------	-------------------	------	-------------	--	---	--

Sub-compartment 5a is a mature mixed stand of oak and ash with some Norway spruce, established between 1955-60. Much of the spruce is of good form, generally growing in groups but spread throughout. The north west quarter is dominated by ash. Heavily thinned in 2001, the sub-compartment is fairly open in places. Some of the remaining spruce has succumbed to windblow. The broadleaves are generally tall and thin of maiden and coppice origin. There are several areas of old coppiced lime stools (Conservation feature CF1) within the sub-compartment. Running along the eastern and south eastern boundary is an old earth bank (historic feature HF1) covered with hazel, hawthorn and holly. Mature oak and ash edge trees dating back over a 100 years are also present (Conservation feature CF1). The understorey mainly consists of hazel and hawthorn. Ground flora varies greatly and ranges from bracken and dense bramble to patchy sedge, ferns and superb bluebells during spring. A public bridleway runs up through the centre of the sub-compartment.

5b	1.03	Mixed broadleaves	2014	PAWS restoration	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation, Very steep slope/cliff/quarry/mine shafts/sink holes etc	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-------------------	------	------------------	--	---	--

Positioned on the southeastern slope of the northern summit, sub-compartment 5b was clearfelled in 2003 as part of a much larger coupe. Japanese larch was removed to leave a scattering of 50 year old mixed broadleaves. A small amount of oak, ash, birch and hazel natural regeneration is struggling against an increasing vegetation of bracken and bramble. Grass, sedge, foxglove and gorse is also present as well as larch regeneration. Planting has taken place in this compartment to increase broadleaved composition.

5c	0.45	Mixed broadleaves	2014	PAWS restoration	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-------------------	------	------------------	--	---	--

Positioned on the southeastern slope of the northern summit, sub-compartment 5b was clearfelled in 2003 as part of a much larger coupe. Japanese larch was removed to leave a scattering of 50 year old mixed broadleaves. A small amount of oak, ash, birch and hazel natural regeneration is struggling against an increasing vegetation of bracken and bramble. Grass, sedge, foxglove and gorse is also present as well as larch regeneration. Planting has taken place in this compartment to increase broadleaved composition.

5d	0.80	Japanese larch	1960	PAWS restoration	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	----------------	------	------------------	--	---	--

Sub-compartment 5d is a steep exposed area in the northeast of the wood. It mainly comprises Japanese larch of average quality along with some Norway spruce. The stand was established around 1960. Understorey is sparse with some hazel with a ground flora of ferns and sedge along with sorrel and foxglove.

6a	1.15	Oak (pedunculate)	1840	High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-------------------	------	-------------	--	---	--

Sub-compartment 6a is an attractive, mature stand of beech and oak estimated to have established around 1840-1900. In particular, two of the beech are huge specimens (conservation feature CF1). There's also a few mature Scots pine, large oak and some rowan and hazel. Ground flora is patchy consisting of bluebells and ferns. An earth bank runs along the northern boundary. An earth bank runs along the northern boundary (historic feature HF1)

7a	8.18	Ash	1955	High forest	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site, Site structure, location, natural features & vegetation, Very steep slope/cliff/quarry/mine shafts/sink holes etc	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	Ancient Woodland Site, County Wildlife Site (includes SNCI, SINC etc), Planted Ancient Woodland Site
----	------	-----	------	-------------	--	---	--

Sub-compartment 7a is a dense stand of mainly mixed broadleaves. Oak but primarily ash of average form, ranging from 30 - 100+ years and of maiden and coppice origin account for most of the sub-compartment. Birch and a touch of field maple are scattered throughout. Norway spruce is noticeable in small patches in the southern section. Many of the boundary trees are notable (conservation feature CF1) including against the eastern boundary, where there is an attractive row of very old small-leaved lime coppice stools. An earth bank runs along the eastern, northern and western boundaries (historic feature HF1). The healthy ground flora includes bluebells, wood anemone, moschatel, ferns, dogs mercury, honeysuckle and orchids.

8a	3.01	Mixed native broadleaves	2012	Wood establishment	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	
----	------	--------------------------	------	--------------------	---	---	--

This is the most northerly field from the surfaced track on the western entrance to the Wood. Three sides of the compartment are formed from existing hedgerows, with fine examples of notable/veteran trees (conservation feature C1) and the fourth (eastern) side borders the woodland edge.

Prior to Trust ownership the area was grazed. Plans to allow natural regeneration were unsuccessful and so the land was managed as grassland to control noxious weed growth until planting in 2012.

There is a small pond in the south westerly corner with a good network of hedges and ditches linking the woodland into the wider countryside.

9a	2.38	Mixed broadleaves	2013	Wood pasture	Mostly wet ground/exposed site, Sensitive habitats/species on or adjacent to site	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	
<p>A meadow was created in this area during a previous management plan. This area has a good floral display in spring/summer including ox-eye daisies, white clover, buttercup, ragged robin, birds foot trefoil, vetch, yellow rattle, at least 6 species of grasses and Red campion; a variety of insects including 6 spot burnet moth, several grasshopper and bee species, marbled white butterfly, tortoiseshell butterfly, gatekeeper, common blue butterfly, skipper, hoverflies and moths. The surfaced track leading to the woodland forms the southern edge of the compartment. As with 8a its boundaries on three sides (N, W, and S) are marked by hedgerows with mature oak trees (conservation feature CF1) and the easterly boundary is formed by the woodland edge.</p> <p>A good network of linear habitats, lead into the wider countryside from the woodland</p> <p>The ground is wet and seasonally waterlogged. A bridleway runs in a north-south direction along the eastern side.</p> <p>Plans to allow natural regeneration were unsuccessful and so the land has been managed as a wildflower meadow with areas planted to create a mixed habitat mosaic in 2013</p>							
10a	0.93	NULL	2013	Non-wood habitat	Sensitive habitats/species on or adjacent to site	Ancient Woodland Site, Connecting People with woods & trees, Mixed Habitat Mosaic	
<p>Area of car parking just off the country road known as New Lane. Surfaced area for approx. 25 cars, surrounded by earth bunds. Currently height barrier and width restriction posts in place. Area to the east is grass and currently contains a stable which is used as an information point (when staff/volunteers onsite to open) as well as an information and notice board near the exit from the car park onto the main track leading through the wood. The main track is surfaced and runs the entire width of the wood. Main track from car park to the wood is bordered by hedges containing mature oak trees (conservation feature Cf1). Only part of the hedges are within Woodland Trust ownership.</p>							

Appendix 2: Harvesting operations (20 years)

Forecast Year	Cpt	Operation Type	Work Area (ha)	Estimated vol/ha	Estimated total vol.
2017	10a	Thin	0.00		2.5
2019	3a	Thin	5.42	15	81
2019	5d	Thin	0.41	15	6
2019	7a	Thin	8.18	20	163
2023	1a	Thin	4.76	17	80
2023	2a	Thin	8.78	20	175
2023	2a	Thin	8.78	15	131
2023	2b	Thin	1.15	17	20
2023	3b	Thin	5.94	15	89
2023	3c	Thin	4.74	15	71
2023	3d	Thin	0.30	13	4
2023	4a	Thin	6.07	0	0
2023	4b	Thin	0.67	0	0
2023	4c	Thin	0.62	15	9
2023	5a	Thin	1.45	7	10
2023	5b	Thin	5.25	15	78
2023	5c	Thin	0.41	17	7
2023	6a	Thin	0.28	18	5
2023	8a	Thin	3.01	3	10
2027	9a	Thin	2.38	4	10

GLOSSARY

Ancient Woodland

Ancient woods are defined as those where there has been continuous woodland cover since at least 1600 AD. In Scotland ancient woods are defined strictly as sites shown as semi-natural woodland on the 'Roy' maps (a military survey carried out in 1750 AD, which is the best source of historical map evidence) and as woodland all subsequent maps. However, they have been combined with long-established woods of semi-natural origin (originating from between 1750 and 1860) into a single category of Ancient Semi-Natural Woodland to take account of uncertainties in their identification. Ancient woods include Ancient Semi-Natural Woodland and plantations on Ancient Woodland Sites (see below). May support many species that are only found in ancient woodland.

Ancient Semi - Natural Woodland

Stands in ancient woods defined as those consisting predominantly of native trees and shrubs that have not obviously been planted, which have arisen from natural regeneration or coppice regrowth.

Ancient Woodland Site

Stands in ancient woods that have been converted to plantations, of coniferous, broadleaved or mixed species, usually for timber production, including plantations of native species planted so closely together that any semi-natural elements of the understorey have been suppressed.

Beating Up

Replacing any newly planted trees that have died in the first few years after planting.

Broadleaf

A tree having broad leaves (such as oak) rather than needles found on conifers (such as Scots pine).

Canopy

The uppermost layer of vegetation in a woodland, or the upper foliage and branches of an individual tree.

Clearfell

Felling of all trees within a defined area.

Compartment

Permanent management division of a woodland, usually defined on site by permanent features such as roads. See Sub-compartments.

Conifer

A tree having needles, rather than broadleaves, and typically bearing cones.

Continuous Cover forestry

A term used for managing woods to ensure that there are groups or individual trees of different ages scattered over the whole wood and that some mature tree cover is always maintained. Management is by repeated thinning and no large areas are ever completely felled all at once.

Coppice

Trees which are cut back to ground levels at regular intervals (3-25 years).

Exotic (non-native) Species

Species originating from other countries (or other parts of the UK) that have been introduced by humans, deliberately or accidentally.

Field Layer

Layer of small, non-woody herbaceous plants such as bluebells.

Group Fell

The felling of a small group of trees, often to promote natural regeneration or allow planting.

Long Term Retention

Discrete groups of trees (or in some cases single trees) that are retained significantly past their economic felling age. Operations may still be carried out within them and thinning is often necessary to maintain stability.

Minimum Intervention

Areas where no operations (such as thinning) will take place other than to protect public safety or possibly to control invasive exotic species.

Mixed Woodland

Woodland made up of broadleaved and coniferous trees.

National vegetation classification (NVC)

A classification scheme that allows an area of vegetation to be assigned to the standardised type that best matches the combination of plant species that it contains. All woodlands in the UK can be described as being one of 18 main woodland types (W1 - W18), which principally reflect soil and climatic conditions. For example, Upland Oakwoods are type W11, and normally occur on well drained infertile soils in the cooler and wetter north and west of Britain. Each main type can be subdivided into numerous subtypes. Most real woods contain more than one type or sub-type and inevitably some woods are intermediate in character and can't be properly described by any sub type.

Native Species

Species that arrived in Britain without human assistance.

Natural Regeneration

Naturally grown trees from seeds falling from mature trees. Also regeneration from coppicing and suckering.

Origin & Provenance

The provenance of a tree or seed is the place where seed was collected to grow the tree or plant. The origin is the geographical location within the natural range of a species from where seeds/tree originally derives. Thus an acorn collected from a Turkey oak in Edinburgh would have an Edinburgh provenance and a southern European origin.

Re-Stocking

Re-planting an area of woodland, after it has been felled.

Shrub Layer

Formed by woody plants 1-10m tall.

Silviculture

The growing and care of trees in woodlands.

Stand

Trees of one type or species, grouped together within a woodland.

Sub-Compartment

Temporary management division of a compartment, which may change between management plan periods.

Thinning

The felling of a proportion of individual trees within a given area. The remaining trees grow to fill in the space created.

Tubex or Grow or Tuley Tubes

Tubes placed over newly planted trees or natural regeneration that promote growth and provide protection from animals such as rabbits and deer.

Weeding

The control of vegetation immediately around newly planted trees or natural regeneration to promote tree growth until they become established. Either by hand cutting or with carefully selected weed killers such as glyphosate.

Windblow/Windthrow

Trees or groups of trees blown over (usually uprooted) by strong winds and gales.